

PMP Exam Practice Pack

150

Selected Questions · English

Answers · Full English explanations included

2026 ECO · PMBOK 7 & 8 · Agile/Hybrid 25%+ fully covered

<https://pmp.wayexam.com>

Free 7-day Premium on signup · Analytics dashboard · Weak-area drill mode
2,250 questions total · PMBOK 7 & 8 · Agile/Hybrid 25%+ · 2026 Edition

How to use this pack

150 real-style PMP questions

Each question is followed by four options, the correct answer, and a full English explanation. Questions are drawn at random from our 2,250-question bank.

Two questions per page

Work through one page at a time. Cover the answer line with your hand, decide first, then check.

Domain coverage

ECO domains (People / Process / Business Environment) and PMBOK 7 & 8 performance domains are tagged above every question.

Agile, Hybrid and Predictive

The mix mirrors the real exam, where Agile and Hybrid approaches make up more than half the content.

Practice online for free

Sign up at pmp.wayexam.com to unlock all 2,250 questions, wrong-answer notes, and performance analytics — 7 days of Premium included.

Copyright

This document is distributed free of charge for personal study only. Redistribution, resale, or commercial use of any part of this material is prohibited. (c) PMP Quiz / The Songdo. All rights reserved.

Q1.

A newly formed project team includes team members who have been working in the company for a long time as well as team members who are new to the company. The project team members discovered that there is a gap in communication between these two groups, and they are finding it hard to collaborate with one another. What should the project manager do?

- A. Organize networking sessions to allow the team members to get to know one another.
- B. Ask the experienced members to lead the junior members to facilitate skill transfer.
- C. Ask the team to self-organize and escalate any issues to the project manager.
- D. Encourage team members to focus on delivering results with their specialized skills.

Answer: A

Explanation

When experienced and new team members have a communication gap making collaboration difficult, the project manager should organize networking sessions to allow team members to get to know one another. Building interpersonal relationships bridges communication gaps and establishes trust. Asking experienced members to lead juniors (B) creates hierarchy. Asking the team to self-organize and escalate (C) provides insufficient support. Encouraging focus on specialized skills (D) reinforces silos.

Q2.

During execution of the third sprint in a project, a project team is uncertain about the frequent updates on the vendor's platform. The team is concerned about how the updates will impact the rest of the backlog. What should the project manager do to minimize the uncertainty?

- A. Schedule a spike meeting, conduct risk assessments, and incorporate them into the backlog to help with risk mitigation.
- B. Explain to the project team that the vendor 's updates are something unpredictable, and the team must continue working on the project.
- C. Schedule a retrospective meeting and conduct a risk assessment with the team, implementing mitigation tasks before the next sprint.
- D. Speak with the vendor and explain that constant updates are impacting the project and request an action plan to minimize the changes.

Answer: A

Explanation

The correct answer is A. Schedule a spike meeting, conduct risk assessments, and incorporate them into the backlog to help with risk mitigation. Agile practices emphasize iterative delivery, team empowerment, and continuous improvement. The PM should facilitate collaboration, remove impediments, and ensure the team can deliver value effectively.

Q3.

A project manager is in a team meeting and the project team requires a decision to be made about a new suggested timeline due to an impact from a potential scope change. What should the project manager do?

- A. Follow the stakeholder engagement plan
- B. Review the stakeholder map along with the organizational chart and delegate the most senior person to make the decision
- C. Schedule a project decision meeting with all stakeholders to discuss the decision.
- D. Make the decision on behalf of the organization

Answer: A

Explanation

When the project team requires a decision about a new timeline due to a potential scope change impact, the project manager should follow the stakeholder engagement plan. This plan defines how stakeholders are involved in decisions, ensuring the timeline decision is made transparently and collaboratively with appropriate stakeholder input. Reviewing the stakeholder map and delegating to the most senior person (B) relies on hierarchy rather than process. Scheduling a decision meeting with all stakeholders (C) may be unnecessary if the engagement plan already defines decision-making protocols. Making the decision unilaterally (D) bypasses stakeholder involvement.

Q4.

During project initiation meetings, the project manager of a 9-month project states that a specific task would be out of schedule. At the project kick-off meeting, a key project stakeholder strongly objects, stating that this task is the key value of the project and should be completed on time. What should the project manager do to reduce the chances of having a strong rejection from stakeholders during the project initiation stage?

- A. Send a letter to the stakeholders to inform them about the project scope and start date.
- B. Develop a stakeholder-by-stakeholder engagement assessment matrix.
- C. Schedule meetings with key stakeholders in advance to gather feedback on the project scope.
- D. Identify stakeholder rejection as a risk in the project risk register.

Answer: C

Explanation

When a key stakeholder strongly objects during the kick-off meeting about a task being out of schedule, the project manager should have scheduled meetings with key stakeholders in advance to gather feedback on scope. Early engagement prevents surprises. Sending a letter about scope (A) is one-directional. Developing a stakeholder engagement matrix (B) is a tool but not the direct action. Identifying rejection as a risk (D) is reactive.

Q5.

A global and complex project is in the execution phase. Recently, there were executive board changes, and the executive sponsor is transitioning to a new role. The outgoing sponsor asked the project manager to speed up project completion of the current phase to ensure successful onboarding of the new sponsor. What should the project manager do?

- A. Review the stakeholder engagement plan and determine the best course of action to take.
- B. Use the contingency budget to implement compression techniques to finish the current project phase early.
- C. Notify the outgoing sponsor that the project needs to be put on hold until the new sponsor is onboarded.
- D. Submit a change request to the change control board (CCB) to modify the end date of the current phase.

Answer: A

Explanation

The correct answer is A. Review the stakeholder engagement plan and determine the best course of action to take. The project sponsor provides strategic direction and support. The PM should maintain effective communication and alignment with the sponsor to ensure project success.

Q6.

A project manager is creating the quality management plan for deliverables with very precise requirements. The project manager is uncertain about how to create quality standards so the suppliers can show conformity when delivering the product. Which two actions should the project manager take first? (Choose 2)

- A. Evaluate industry standards of similar products to determine which apply to this project.
- B. Review the conformity management plan to ensure the requirements are clearly defined.
- C. Reference the quality management plans from old projects to determine if they apply to these deliverables.
- D. Add a conformity team member to inspect each deliverable upon receipt from the supplier.
- E. Ask the suppliers to create a statement of conformity when the product is delivered.

Answer: B, D

Explanation

When creating a quality management plan for deliverables with precise requirements, the project manager should first take two actions: review the conformity management plan to ensure the requirements are clearly defined (B), and add a conformity team member to inspect each deliverable upon receipt from the supplier (D). Clear requirement definitions provide the foundation for quality standards, while having a dedicated conformity inspector ensures that each deliverable is verified against those standards upon delivery. Evaluating industry standards of similar products (A) is useful context but is secondary to establishing internal requirements and inspection processes first. Referencing old quality plans (C) may not apply to current deliverables with unique precision requirements. Requesting supplier conformity statements (E) occurs during execution and relies on the quality standards already being established.

Q7.

During a meeting to define project scope, a stakeholder tells the project manager that the main requested feature in the contract is not applicable, and this is documented in the lessons learned. What should the project manager do?

- A. Meet with the sponsor to ask for their support
- B. Check that this information was documented correctly
- C. Ask the sponsor to close the project and pay the contracted penalty.
- D. Check with the team to learn what can be done, and consult an expert

Answer: D

Explanation

When a stakeholder reports that the main contracted feature is not applicable and this is documented in lessons learned, the project manager should check with the team to learn what can be done and consult an expert. Understanding the impact before acting ensures informed decisions. Meeting with the sponsor for support (A) is premature. Asking the sponsor to close the project (C) is drastic. Simply checking documentation accuracy (B) does not address the scope change impact.

Q8.

During the planning stage of a project, the project manager realizes that a standard stakeholder engagement approach will not suffice. One of the client representatives, who is not a key decision maker, is extremely opinionated. This client representative could become a roadblock to progress due to their perceived level of authority during meetings. How should the project manager handle this moving forward?

- A. Update the risk register to consider the possible project impacts
- B. Update the project schedule to cater to this particular stakeholder
- C. Allocate time to gain buy-in from the stakeholder prior to key decision meetings.
- D. Ask that only key decision makers attend the project meetings.

Answer: C**Explanation**

When an opinionated non-decision-making client representative may become a roadblock due to perceived authority, the project manager should allocate time to gain buy-in from the stakeholder prior to key decision meetings. Proactive engagement builds trust, addresses concerns, and prevents disruption. Updating the risk register (A) documents but does not resolve the issue. Updating the schedule for one stakeholder (B) is disruptive. Restricting meetings to decision-makers only (D) alienates the stakeholder.

Q9.

A project manager is in the middle of executing the construction of a high-rise plaza when the government regulatory agency announces an increase in the price of fuel. The project still has seven months left on the schedule. What should the project manager do first?

- A. Implement crashing to mitigate the impact on the budget.
- B. Review the organizational process assets (OPAs) as a reference.
- C. Meet with the vendors to evaluate the impact on the budget.
- D. Request the release of management reserve for the project.

Answer: C**Explanation**

The correct answer is C. Meet with the vendors to evaluate the impact on the budget. Risk and compliance management require proactive identification and assessment. The PM should evaluate impacts, follow proper processes, and implement appropriate response strategies.

Q10.

During the execution phase of a healthcare IT project, the project manager finds one stakeholder is very difficult to communicate with and obtain feedback from on project deliverables. What should the project manager do?

- A. Update the stakeholder engagement plan for the stakeholder.
- B. Ask the project sponsor to arrange a meeting with the stakeholder.
- C. Use networking skills to approach the stakeholder.
- D. Share a template with the stakeholder to receive feedback on deliverables.

Answer: A**Explanation**

When a healthcare IT stakeholder is difficult to communicate with and obtain feedback from, the project manager should update the stakeholder engagement plan for that stakeholder. Tailoring the engagement approach improves interaction. Asking the sponsor to arrange a meeting (B) delegates the responsibility. Using networking skills (C) is informal. Sharing a feedback template (D) provides a tool but does not address the engagement strategy.

Q11.

Many issues have been encountered in a project due to the low competence of the team members. These issues might lead to poor project performance and potentially to project termination. What should the project manager do?

- A. Escalate the issue with the human resource (HR) department to take action,
- B. Invest in coaching and training for all project team members.
- C. Advise the project team on the importance of team engagement,
- D. Organize a brainstorming session with the project team to address the issue.

Answer: B**Explanation**

When team members' low competence causes issues that may lead to project termination, the project manager should invest in coaching and training for all team members. Building capability addresses the root cause and improves long-term performance. Escalating to HR (A) is punitive. Advising on the importance of engagement (C) is motivational but does not build skills. Organizing a brainstorming session (D) does not address competence gaps.

Q12.

A company started a project to create a new product that will be delivered in iterations. The artwork development plan included extensive consultation and validation before the build. The company changed the focus of the project to speed to market because one of their competitors announced the launch of a similar product. What should the project lead do?

- A. Work with the product owner to assess the impact and reprioritize the product backlog.
- B. Schedule a meeting with the project sponsor to identify and allocate additional resources.
- C. Submit a formal change request and obtain approval from the change control board (CCB).
- D. Meet with the Scrum Master to determine if the development cycle can be reduced.

Answer: A**Explanation**

When a competitor announces a similar product launch and the company shifts focus to speed to market, the project lead should work with the product owner to assess the impact and reprioritize the product backlog. Backlog reprioritization is the fastest lever in iterative delivery to accelerate value delivery. Scheduling a meeting to allocate additional resources (B) increases cost without guaranteeing speed. Submitting a formal change request (C) is too slow for the urgency. Reducing the development cycle (D) requires prioritization first.

Q13.

A project manager is developing the project schedule with the project team. The team members estimate that an optimistic duration is 5 days, the pessimistic duration is 20 days, and the most likely duration is 11 days. What duration should the project manager use?

- A. 11 days
- B. 12.5 days
- C. 12 days
- D. 11.5 days

Answer: C**Explanation**

Using the PERT formula: Expected Duration = (Optimistic + 4×Most Likely + Pessimistic) ÷ 6 = (5 + 44 + 20) ÷ 6 = 69 ÷ 6 = 11.5, rounded to 12 days. This three-point estimation technique accounts for uncertainty by weighting the most likely estimate. 11 days (A) uses only the most likely value. 12.5 days (B) is an incorrect calculation. 11.5 days (D) is the exact result before rounding.

Q14.

A project manager is leading a hybrid project. The work breakdown structure (WBS) and the schedule were developed, but the project manager is having difficulty assigning specific resources to all of the project tasks. What should the project manager do?

- A. Ignore the unallocated tasks for now and reallocate when the resources are available.
- B. Assign the unallocated tasks to the functional role and then reallocate when the resources are available.
- C. Assign the unallocated tasks to the project management office (PMO) manager and reallocate when the resources are available.
- D. Escalate the issue to the project sponsor and seek their immediate intervention.

Answer: B

Explanation

When having difficulty assigning specific resources to all project tasks in a hybrid project, the project manager should assign unallocated tasks to the functional role and then reallocate when resources become available. This maintains project momentum by ensuring accountability at the role level while allowing flexibility for future resource assignment. Ignoring unallocated tasks (A) risks them falling through the cracks. Assigning to the PMO manager (C) misplaces accountability. Escalating to the sponsor (D) is premature for a resource planning challenge.

Q15.

A new project manager has been assigned to an ongoing project because of the promotion of their predecessor. The new project manager needs to understand the levels of decision-making authority on the team. Which document should the incoming project manager review?

- A. Communications management plan
- B. Stakeholder engagement plan
- C. Resource management plan
- D. Information management plan

Answer: C

Explanation

The correct answer is C. Resource management plan. This approach follows project management best practices by addressing the situation effectively, maintaining proper processes, and ensuring alignment with stakeholder expectations and project objectives.

Q16.

Two experienced team members in a hybrid project are having a conflict about a technical solution. The project manager has already spoken individually to the two team members without successfully resolving the conflict. What should the project manager do next?

- A. Contact the functional managers of each team member.
- B. Schedule a meeting with both team members.
- C. Replace the two team members with other resources.
- D. Discuss the topic with the team members in a team meeting.

Answer: B

Explanation

The PM should schedule a meeting with both team members to understand the root cause of their conflict and facilitate resolution. Addressing issues proactively, fostering collaboration, and creating an environment where team members can perform effectively are essential leadership skills. Building trust and empowering team members strengthens overall team performance.

Q17.

A project manager is leading a team that is delivering new software to a finance team. The new software will streamline the finance team's monthly closing activities and reporting. What should the project manager use to promote knowledge transfer for the new solution?

- A. End-user training
- B. User handbook
- C. Support portal
- D. Project documents

Answer: A

Explanation

When delivering new software to a finance team, the project manager should use end-user training to promote knowledge transfer. Training is interactive, allows users to ask questions, and ensures practical understanding of how to use the solution in real work scenarios—directly supporting adoption and reducing misuse risk. A user handbook (B) is passive and may not ensure comprehension. A support portal (C) provides ongoing assistance but is not the primary knowledge transfer method. Project documents (D) are not designed for end-user adoption.

Q18.

In a project management team meeting, one of the team members always argues with the project manager about the objective, timeline, and deliverable of any assigned task. What should the project manager do to manage this conflict?

- A. Schedule a one-on-one meeting with the team member to talk about it and get their cooperation.
- B. Schedule a meeting with the team member and their manager to discuss the issue.
- C. Talk to the project sponsor about the team member's attitude.
- D. Find another person to replace this team member.

Answer: A

Explanation

The project manager should schedule a one-on-one meeting with the argumentative team member to discuss the issue and seek their cooperation. This problem-solving approach confronts the conflict directly and cooperatively, aiming for a mutually acceptable resolution. Meeting with the team member and their manager (B) may create distrust and resentment by escalating the issue. Talking to the project sponsor about the attitude (C) further escalates the conflict and damages the PM-team member relationship. Replacing the team member (D) disrupts the project schedule, budget, and scope, and should only be a last resort.

Q19.

A project is nearing completion when a critical resource can no longer work on the project. A temporary replacement is brought in from an external company to take over the role; however, complaints are soon received from other team members about this person's unprofessional conduct and behavior. What should the project manager do first?

- A. Hold one-on-one meetings with the new team member and the rest of the team members to align the team charter.
- B. Ask the contracting agency to replace the temporary team member.
- C. Report the new team member to human resources (HR) for disciplinary actions.
- D. Discuss the team charter with the new team member to align them with the agreed-upon conduct within the team.

Answer: D

Explanation

When a temporary replacement team member exhibits unprofessional conduct near project completion, the project manager should first discuss the team charter with the new member to align them with agreed-upon conduct. Setting expectations addresses the behavior directly. One-on-one meetings with everyone (A) is time-consuming. Asking the agency to replace (B) causes further disruption. Reporting to HR (C) escalates prematurely.

Q20.

At the daily project meeting, team members are complaining about receiving emails from their functional managers to support other nonproject-related tasks. This is having a negative effect on the team's productivity. What should the project manager do next?

- A. Ask the product owner to speak with the functional managers to ensure future requirements come through the product owner.
- B. Schedule a meeting with all of the functional managers to resolve the resource conflicts.
- C. Log this as a risk in the risk register and continue to monitor the issue at subsequent meetings.
- D. Address this concern with the functional managers to ensure there will be no further delays.

Answer: D

Explanation

The PM should address the resource conflict directly with the functional managers to prevent further project delays. Functional managers hold authority over team member assignments and are responsible for balancing organizational priorities. The PM should communicate the impact of non-project tasks on team productivity and negotiate to ensure team members remain focused on project priorities. If needed, the PM should seek support from the project sponsor or senior management to resolve resource allocation conflicts. Routing the issue through the product owner (A) is ineffective since the PO handles product requirements, not resource management. Simply logging it as a risk (C) without taking action is insufficient. Scheduling a large group meeting (D) may be unnecessarily complex when direct individual communication with each functional manager is more efficient.

Q21.

A project manager is assigned to a project that has a tight schedule. Due to recent market changes, the marketing team has identified that a few features that were initially in the scope are no longer required. What should the project manager do?

- A. Escalate the issue to the project management office (PMO) and make sure they understand the impact on the schedule due to the change
- B. Advise the marketing team that at this stage of the project changes to the scope are no longer accepted
- C. Review the change request with the project stakeholders and evaluate the impact of the scope reduction
- D. Update the risk register with input from marketing and sales and highlight the benefits of the features in discussion

Answer: C

Explanation

When the marketing team identifies features no longer required due to market changes on a tight schedule, the project manager should review the change request with stakeholders and evaluate the impact of the scope reduction. Stakeholder review ensures alignment. Escalating to the PMO (A) delegates ownership. Advising that changes are no longer accepted (B) ignores valid business input. Updating the risk register (D) is secondary.

Q22.

The project manager has learned that the project sponsor is unhappy with the development of the project requirements. In order to realign the project with the sponsor's expectations, what should the project manager do?

- A. Confirm which templates the team should be using
- B. Review the risk management plan
- C. Perform a stakeholder evaluation
- D. Review the project goal diagram with the team.

Answer: C

Explanation

When the project sponsor is unhappy with project requirements development, the project manager should perform a stakeholder evaluation. Understanding the sponsor's needs, expectations, and concerns enables realignment. Confirming templates (A) addresses format, not content. Reviewing the risk management plan (B) is unrelated to requirement satisfaction. Reviewing the project goal diagram (D) may not reflect the sponsor's current concerns.

Q23.

In a weak matrix environment, two key team members are falling behind with their tasks, which will affect the success of the project. Further investigation by the project manager reveals that they have unresolved issues with each other. The project manager asks them to find a way to resolve the issues, but this is unsuccessful. The project manager then holds a meeting with them to work out a permanent solution to the issues, but this is also unsuccessful. What should the project manager do next?

- A. Suspend the two key team members immediately.
- B. Put the issue on the agenda for the next team meeting.
- C. Escalate the issue to a higher authority.
- D. Reassign one of the key team members to a different task.

Answer: C

Explanation

After exhausting collaborative conflict resolution approaches—problem solving and compromise—without success in a weak matrix environment, the PM should escalate the issue to a higher authority (functional manager, sponsor, or steering committee). These parties have greater power and influence to resolve the conflict and protect project objectives. Smoothing avoids the core issue, forcing imposes a solution that may create resentment, and withdrawing postpones the conflict without resolution.

Q24.

A product owner is complaining about the team's performance. The developers are highly skilled, and most of the issues were caused by dependencies. The developers provide a formal status report every day, but it is clear that the other team members are not satisfied with this. What should the project lead do?

- A. Ask the developers to use peer programming.
- B. Build a task board on a large wall using sticky notes.
- C. Build a detailed schedule and describe each task in detail.
- D. Ask the product owner to reprioritize the backlog.

Answer: B

Explanation

The correct answer is B. Build a task board on a large wall using sticky notes. The PM should address team issues proactively by understanding root causes, building trust, and creating an environment that fosters collaboration and high performance.

Q25.

A project manager has just started a project to build an external web application for customers to track their orders. The project is expected to take 2 years to complete. Customers are very dissatisfied with the timeline and demand the project be completed in 1 year. What should the project manager do to improve delivery?

- A. Review the work packages, schedule, and estimates with the team and consolidate tasks to shorten the schedule.
- B. Review work packages with the team to build a new incremental delivery plan with multiple releases and obtain the customers' feedback.
- C. Schedule more frequent design reviews with the customers and provide prototypes to demonstrate progress and gather feedback.
- D. Ask the sponsor for additional resources and funding to speed up the work and cover additional labor costs.

Answer: B

Explanation

The correct answer is B. Review work packages with the team to build a new incremental delivery plan with multiple releases and obtain the customers' feedback. This approach follows project management best practices by addressing the situation effectively while maintaining proper processes and stakeholder alignment.

Q26.

A senior manager attends one of the project review meetings and raises a concern that the project will not meet the quality standards. What should the project manager do?

- A. Estimate the backlog items to forecast quality.
- B. Ask the senior manager to approve the user acceptance testing (UAT) plan.
- C. Review the quality management plan with the senior manager.
- D. Inform the senior manager that there are approved quality standards.

Answer: C

Explanation

When quality concerns are raised by a senior manager, the PM should review the quality management plan together with the manager to ensure alignment on quality objectives, standards, and procedures. This collaborative review identifies any gaps or misunderstandings and enables both parties to agree on corrective actions. Regular quality assessments and audits are essential practices for verifying that project activities comply with defined quality standards.

Q27.

A company is using a predictive approach for the development of a particular component as defined in the scope management plan. Due to regularly changing regulatory requirements, the development team has requested to utilize agile approaches. What should the project manager do about the development team's request?

- A. Ask the project sponsor to obtain approval for implementation of the new approach
- B. Analyze the requirements that will need to be addressed under the requested method
- C. Escalate the request for additional financial resources
- D. Forward the request to the project management office (PMO) to amend the organizational process assets

Answer: B

Explanation

When the development team requests switching from predictive to agile due to regularly changing regulatory requirements, the project manager should analyze the requirements that will need to be addressed under the requested method. This evaluation assesses the feasibility, benefits, and drawbacks of changing the delivery approach, considering the impact on scope, schedule, cost, quality, risk, and stakeholder satisfaction. Asking the sponsor for approval (A) is premature without first analyzing the implications. Escalating for additional financial resources (C) assumes additional cost before evaluation. Forwarding to the PMO to amend OPAs (D) addresses organizational processes rather than the project-specific decision.

Q28.

A project manager is asked to develop maintenance planning software for a power plant. A similar project was executed by another department in the organization that was later closed due to low performance. The project manager is concerned about the project's performance and wants to take action in advance to ensure the project succeeds. What should the project manager do?

- A. Continue executing the project as planned and add more resources if they are required.
- B. Review the lessons learned on similar projects so that they do not fall back into the same pattern.
- C. Inform the project sponsor about the risk and try to convince them to withdraw from the project.
- D. Evaluate the project risk and add external experts to address the potential risks.

Answer: B

Explanation

When a similar project was previously closed for low performance, the project manager should review lessons learned from that project to avoid repeating mistakes. Learning from past failures is proactive risk management. Continuing as planned (A) ignores available knowledge. Informing the sponsor to withdraw (C) is defeatist. Evaluating risk and adding experts (D) acts without leveraging existing organizational knowledge.

Q29.

During a business review meeting, a key stakeholder raised a concern about the quality of deliverables and has now escalated the concern. What should the project manager do first?

- A. Schedule a meeting with the stakeholder to clarify and plan next steps.
- B. Schedule a meeting with all team members to clarify and plan next steps.
- C. Discuss with the team and check all reports on the deliverables.
- D. Discuss with the stakeholder and share a report on the deliverables.

Answer: A

Explanation

When a key stakeholder escalates a concern about deliverable quality, the project manager should first schedule a meeting with the stakeholder to clarify the concern and plan next steps. Direct engagement ensures accurate understanding before action. Meeting with all team members (B) is premature without clarity on the concern. Discussing with the team and checking reports (C) assumes the issue is in reporting. Discussing with the stakeholder and sharing a report (D) is informational without planning.

Q30.

A project manager is managing a project that will engage resources from multiple countries in different time zones. What should the project manager do to ensure that team members are effective?

- A. Organize a daily meeting for all team members and extend it, if required.
- B. Schedule meetings every 2 days at the same time with all team members.
- C. Organize a standard meeting time to engage all of the team members.
- D. Schedule meetings every 2 days that align with team members ' time zones.

Answer: D

Explanation

The correct answer is D. Schedule meetings every 2 days that align with team members ' time zones. Effective resource management ensures team members have the necessary competencies and support. The PM should identify gaps and address them through training, coaching, or mentoring.

Q31.

In an agile project, some stakeholders are asking to have a meeting with the team every 2 weeks in order to understand project progress. What should the project lead do next?

- A. Hold a meeting every 2 weeks with the stakeholders.
- B. Negotiate by sending an informative email to stakeholders.
- C. Invite the stakeholders to the sprint review meetings.
- D. Invite the stakeholders to the retrospective meetings.

Answer: C

Explanation

When stakeholders want biweekly meetings to understand project progress in an agile project, the project lead should invite them to the sprint review meetings. Sprint reviews demonstrate completed work and gather feedback, aligning with stakeholder needs. Holding separate biweekly meetings (A) duplicates effort. Sending informative emails (B) is one-way and lacks engagement. Inviting to retrospectives (D) exposes internal team processes, not progress.

Q32.

A team is working on a hybrid project. Due to different interpretations of the project requirements, the deliverables are not aligned to the expectations. What steps should the project manager have taken to prevent this?

- A. Submit a change request to adjust the project scope.
- B. Update the project management plan in order to get back on track.
- C. Ensure the team receives continuous feedback from customers users.
- D. Ensure the team understands all additional project requirements.

Answer: C

Explanation

When deliverables in a hybrid project are misaligned with expectations due to different requirement interpretations, the project manager should have ensured the team receives continuous feedback from customers and users. Ongoing feedback validates alignment throughout development. Submitting a change request (A) reacts after the problem occurs. Updating the project management plan (B) adjusts documents but does not prevent misalignment. Ensuring the team understands additional requirements (D) is one-time, not continuous.

Q33.

During project execution, a project team member resigned and a new junior member joined the team. To smooth the transition, the project manager assigned a senior project team member to transfer knowledge and support the junior team member. The project manager subsequently received feedback from the senior team member saying that the junior member submitted a poor-quality deliverable and should be removed from the team. However, the project manager checked that deliverable and found it met quality requirements. Which technique should the project manager use to resolve this issue?

- A. Compromise/reconcile
- B. Collaborate/problem solve
- C. Force/direct
- D. Smooth/accommodate

Answer: B**Explanation**

When a senior team member claims a junior member's deliverable is poor quality but the PM verifies it meets requirements, the project manager should use the collaborate/problem-solve technique. This involves facilitating constructive dialogue between both team members to identify the root cause of the conflict and reach mutual understanding. Compromise/reconcile (A) seeks a middle ground but may not address the underlying issue. Force/direct (C) imposes a solution without buy-in. Smooth/accommodate (D) minimizes the conflict without resolving it.

Q34.

There are two interdependent projects: the first project is in execution, and the second one is about to be deployed. The first project has been delayed, which is now affecting the second project due to the sharing of resources. What should the project manager do in this situation?

- A. Ask the procurement team to solicit offers from external providers in order to replace the internal resources for the deployment.
- B. Ask for written commitment from the team manager assuring the deployment team can work on only one of the projects.
- C. Assess the issue with the deployment resources' availability and define a plan to deploy extra resources to the deployment team.
- D. Organize a meeting with the deployment team and explain that, due to a resource shortage, the project will be delayed.

Answer: C**Explanation**

When interdependent projects are affected by resource sharing and a delay in the first project impacts the second, the project manager should assess the issue with deployment resource availability and define a plan to deploy extra resources. Impact assessment with a plan enables resolution. Soliciting external providers (A) is premature. Seeking written commitment for one project (B) does not solve the conflict. Organizing a meeting to explain delay (D) is passive.

Q35.

A project manager holds meetings every Monday to review the team members' progress. The project sponsor is insisting on daily updates to ensure improved delivery on products developed by all of the teams, including this one. Some team members indicate they are on a very tight timeline and would attend the Monday meeting, but not the daily update meetings. What should the project manager do to ensure all team members participate in daily meetings?

- A. Analyse the team members' influence levels and schedule a training on the importance of daily standups and the time-bound feature of the meetings.
- B. Inform the functional manager and replace team members who cannot join the daily progress meetings.
- C. Review the influence of each team member, call the team members with the highest influence to a meeting, and convince them to join the daily standups.
- D. Require all team members to attend the daily review meetings as they are requested by the project sponsor.

Answer: A**Explanation**

When the sponsor insists on daily updates and some team members resist attending, the project manager should analyze influence levels and schedule training on the importance and time-bound nature of daily standups. Education drives understanding and buy-in. Replacing non-compliant members (B) is extreme. Convincing only high-influence members (C) ignores others. Requiring attendance per sponsor mandate (D) uses authority without building commitment.

Q36.

At the beginning of a project, a project manager is asked to provide human resources (HR) with an evaluation of every team member's performance. This evaluation will be delivered at the end of the project. How should the project manager approach this request?

- A. Meet with HR at the end of the project and provide a confidential evaluation of every team member's performance.
- B. Establish a set of objective and measurable performance indicators for evaluating team members and share it with the team.
- C. Ask the project team how they would prefer to be evaluated and use those criteria to share results with HR.
- D. Evaluate the project team members' performance based on whether the completed project fulfills its intended objectives.

Answer: B**Explanation**

The project manager should establish a set of objective and measurable performance indicators early in the project and share them with the team. This approach ensures transparency, fairness, and alignment with HR evaluation expectations. Team members can then understand what is expected, track their own progress, and be assessed against consistent criteria. Meeting with HR only at the end (A) provides no opportunity for team members to improve during the project. Asking the team to define their own evaluation criteria (C) may lack consistency and alignment with organizational standards. Evaluating based solely on whether the completed project meets its objectives (D) measures project outcomes but not individual contributions.

Q37.

An agile project manager has just been given a sizeable software development project to implement. Early in the initiation stage, the project sponsor requests an indication of timelines for delivery of the initial release. What tools should the agile project manager use to do these estimates?

- A. Resource management plan, retrospective notes, backlog grooming
- B. Backlog grooming, product backlog, minimum viable product (MVP)
- C. Product backlog, budget, resource management plan
- D. Budget, minimum viable product (MVP), retrospective notes

Answer: B**Explanation**

For estimating initial release timelines on a sizeable agile project, the project manager should use backlog grooming, product backlog, and minimum viable product (MVP). Backlog grooming refines and estimates items; the product backlog provides the full scope of features; and the MVP defines the minimum first release scope—together enabling realistic timeline estimation. Resource management plan, retrospective notes, and backlog grooming (A) mix predictive and post-sprint tools. Budget-focused options (C, D) emphasize finances over agile estimation needs.

Q38.

A project manager is appointed to manage an infrastructure project that spans across several countries, including different time zones within a subregion. It is likely that most of the project team members will never meet, but they will have to collaborate to ensure deliverables are met. What should the project manager do to ensure good collaboration between the remote project team members?

- A. Plan a communication method and allow the project team members to virtually interact.
- B. Create a social media group platform for the team to create a supportive environment.
- C. Discuss the concerns with the project sponsor and modify the project charter to include more budget for interactions.
- D. Set the ground rules and identify a contingency plan in the risk register.

Answer: A**Explanation**

When an infrastructure project spans multiple countries and time zones where team members may never meet, the project manager should plan a communication method and allow team members to virtually interact. Structured virtual communication bridges geographic distances and enables collaboration. Creating a social media platform (B) is informal. Discussing with the sponsor for more budget (C) does not directly enable collaboration. Setting ground rules and contingency plans (D) addresses risk, not daily collaboration.

Q39.

A project manager is in the middle of handling a major upgrade to an existing product. The project manager learns that the resources initially promised as part of the project are being moved to another priority project. What should the project manager do?

- A. Perform an impact analysis to see the effect on the project.
- B. Retrieve the documentation that shows the resource allocation.
- C. Examine ways of modifying the scope of the project.
- D. Adopt a resource leveling procedure to level the resources.

Answer: A**Explanation**

When resources initially promised for the project are being moved to another priority project, the project manager should first perform an impact analysis. Understanding the effects on schedule, budget, scope, and quality enables informed decision-making about next steps. Retrieving resource allocation documentation (B) provides evidence but not analysis. Examining scope modification (C) is premature without impact assessment. Resource leveling (D) is a scheduling technique, not an immediate response to resource loss.

Q40.

A project manager is leading the construction of a high-rise mall for a customer in an emerging competitive market. Some customers want to move in as soon as the ground floor is completed. What should the project manager do to deliver business value to the client?

- A. Use management reserve and crash the schedule
- B. Explain the need to follow the quality assurance (QA) schedule to the customer
- C. Adopt an incremental project delivery approach
- D. Implement an agile project delivery approach

Answer: C

Explanation

When customers want to move into the ground floor as soon as it is completed, the project manager should adopt an incremental project delivery approach. Incremental delivery allows usable portions of the mall to be handed over earlier, enabling tenants to begin operations and the client to generate revenue sooner. This directly supports business value realization while maintaining construction quality and sequencing requirements. Crashing the schedule with management reserve (A) increases cost and risk without addressing the value delivery strategy. Implementing agile delivery (D) is not the best fit for high-rise construction where scope and dependencies are largely deterministic. Explaining the QA schedule (B) is necessary for safety compliance but does not address the client's business need for early occupancy.

Q41.

A project lead is managing an agile project. The project activities, which have been placed in a backlog, still need to be refined and prioritized. What should the project lead use for backlog refinement considering the sprints are 2 weeks long?

- A. Sixty minutes every sprint going through stories with higher story points.
- B. Ninety minutes every three sprints going through stories that are higher priority.
- C. Sixty minutes every sprint going through stories that are higher priority.
- D. Ninety minutes every three sprints going through stories with higher story points.

Answer: C

Explanation

The correct answer is C. Sixty minutes every sprint going through stories that are higher priority. In agile environments, the PM should facilitate team collaboration, remove impediments, and ensure continuous value delivery while adhering to agile principles.

Q42.

A local company is developing a new product and, for the first time, using a remote team for the programming tasks of features. The design for the product comes from the local team. During the third sprint review, the product owner has concerns about the project's outcomes. The remote development team is complaining that they do not clearly understand the requirements conveyed in the daily standup meetings. How should the project manager address this situation?

- A. Determine the communication needs, environment, and tools to get the message across.
- B. Review lessons learned from previous projects and organizational process assets (OPAs).
- C. Evaluate and reassign the developing tasks to a local vendor who has worked on previous projects.
- D. Document the risk in the risk management plan and use contingency reserves to hire a local vendor.

Answer: A

Explanation

When a remote development team struggles to understand requirements conveyed during daily standups, the project manager should determine the communication needs, environment, and tools to get the message across effectively. This is part of planning communications management—identifying the most effective and efficient approach for cross-team communication. Reassigning tasks to a local vendor (C) disrupts the project and is disproportionate. Documenting the risk and hiring a local vendor (D) treats the symptom rather than fixing the communication issue. Reviewing lessons learned (B) provides historical insights but does not directly resolve the current communication breakdown.

Q43.

While preparing an earned value analysis (EVA) for the sponsor, the project manager provided this information in the latest project report: Approved Work Package Cost Estimates: US\$9,500, Contingency reserves: \$500, Management reserves: 10% of contingency reserves, Percent complete of the project: 50%, Planned percent of the project: 40%, Actual costs of the project: US\$4,500. What is accurate about the project status?

- A. The project cost is 10% lower than planned.
- B. The actual work is 25% less than the planned work.
- C. The project cost is 10% higher than planned.
- D. The actual work is 25% more than the planned work.

Answer: A

Explanation

Given BAC = \$9,500 + \$500 + \$50 = \$10,050, EV = 50% × \$10,050 = \$5,025, PV = 40% × \$10,050 = \$4,020, AC = \$4,500. CPI = \$5,025/\$4,500 = 1.12 — the project is under budget. SPI = \$5,025/\$4,020 = 1.25 — the project is ahead of schedule. The project cost is approximately 10% lower than planned. The actual work is not 25% less (B) or more (D) than planned. The cost is not 10% higher (C).

Q44.

A new project manager has been hired at a company that has suffered many project failures. The project manager has been tasked with delivering a software product for the company's biggest customer. The customer has not been able to articulate how a major piece of functionality should work. The project manager wants to deliver value immediately. How should the project manager approach the software development life cycle with this customer?

- A. Raise a risk that scoping and estimating will be delayed if the customer cannot approve requirements
- B. Explain that the team will build a production prototype model to help the customer visualize how the features should work
- C. Assign a business analyst to build detailed requirements so the project manager can estimate the project duration
- D. Add extra time and resources to the estimating phase to accommodate the lack of requirements

Answer: B**Explanation**

When a customer cannot clearly articulate how a major piece of functionality should work, the best approach is to build a production prototype model to help the customer visualize how the features should work. Prototyping makes requirements tangible, accelerates learning through rapid feedback, and reduces ambiguity by showing working behavior rather than relying on written specifications. This aligns with iterative delivery and progressive elaboration. Raising a scoping risk (A) documents uncertainty but does not solve the problem or create momentum. Assigning a business analyst for detailed requirements (C) still depends on the customer's ability to articulate needs. Adding extra time and resources to the estimating phase (D) delays value delivery without addressing the root cause.

Q45.

A servant leader is about to start a confidential agile research project. A high risk has been identified related to a team member disclosing details of the project with external people. What should the servant leader do to address this risk?

- A. Forecast the cost of the risk to calculate the required contingency reserve that needs to be allocated if the risk materializes.
- B. Ask the functional manager to educate the team about this risk and ensure that disciplinary actions will be taken.
- C. Include this restriction as a ground rule and ensure all team members are familiar with it by reviewing the ground rules at the end of every iteration.
- D. Contact the human resources (HR) department to ensure that disciplinary actions will be taken if the employees disclose any confidential information.

Answer: C**Explanation**

To address the risk of confidential information disclosure in an agile research project, the servant leader should include this restriction as a ground rule and ensure all team members are familiar with it by reviewing the ground rules at the end of every iteration. This proactive approach integrates confidentiality into the team's working norms and reinforces awareness regularly. Forecasting the risk cost for contingency reserves (A) addresses financial impact but not prevention. Asking the functional manager to enforce disciplinary actions (B) is reactive and fear-based rather than proactive. Contacting HR for disciplinary consequences (D) focuses on punishment rather than prevention and culture-building.

Q46.

During the implementation phase of a project, a new regulation affects the project, and a critical status meeting discussing the scope changes is required. The project manager discovers that a key stakeholder cannot attend the scheduled meeting. What should the project manager do?

- A. Meet with the project sponsor to discuss how to address the situation.
- B. Call for a change control board (CCB) meeting, and inform the stakeholder about the outcome
- C. Update the communications management plan and implement the change
- D. Meet with the stakeholder prior to the meeting to obtain their opinion

Answer: D**Explanation**

When a key stakeholder cannot attend a critical meeting about regulation-driven scope changes, the project manager should meet with the stakeholder prior to the meeting to obtain their opinion. This ensures the stakeholder's input is captured and represented in decision-making. Meeting with the sponsor to discuss (A) does not directly include the stakeholder. Calling a CCB meeting and informing the stakeholder afterward (B) excludes them from input. Updating the communications plan (C) is process-focused, not stakeholder-focused.

Q47.

An agile project has a documented list of requirements prioritized in high, medium, and low categories. The project team has expressed that it is difficult to know what to work on next as so many items are listed as high priority. What should the project manager recommend?

- A. Discard the current categorization of requirements as high, medium, and low and prioritize numerically.
- B. Ask the team to prioritize the high-priority items based on what they feel is a logical sequence to build.
- C. Ask the team to prioritize the high-priority items based on the release plan and what allows for testing most effectively.
- D. Ensure the product owner determines the priority based on a product roadmap, release plan, and iteration plan.

Answer: A**Explanation**

When many items are categorized as high priority and the team does not know what to work on next, the project manager should recommend discarding the vague high/medium/low categorization and prioritizing numerically. Numerical ranking eliminates ambiguity and creates clear sequencing. Having the team prioritize by logical build sequence (B) may not align with business value. Prioritizing by release plan and testing (C) is more structured but less direct. Having the product owner determine priority (D) is appropriate but the question focuses on the categorization problem.

Q48.

A construction project to build a fish hatchery is in execution. The operations group notified the project manager about a concern that might turn into a potential issue; however, the concern could not be addressed. In which project document should the project manager record the concern?

- A. Risk register
- B. Issue log
- C. Request for information
- D. Scope statement

Answer: B**Explanation**

When the operations group notifies the project manager about a concern that might turn into a potential issue but cannot currently be addressed, the project manager should record the concern in the issue log. The issue log documents and monitors unresolved concerns. The risk register (A) tracks uncertain future events, not current concerns. A request for information (C) is a procurement document. The scope statement (D) defines project boundaries.

Q49.

A project manager was just assigned to an ongoing project. According to the project's status, all the increments produced passed the acceptance criteria. During the last meeting with the project sponsor, the prototype is far from the sponsor's original expectations. What should the project manager do first?

- A. Invite the sponsor to the retrospective meeting so they can clarify expectations.
- B. Cancel the ongoing project and start a new one.
- C. Complete the project and start a new one for the updated scope.
- D. Add additional sprints to modify the deliverables with the new information.

Answer: D

Explanation

When all increments passed acceptance criteria but the prototype does not meet the sponsor's expectations, the project manager should first add additional sprints to modify deliverables with new information. Iterative refinement addresses expectation gaps. Inviting the sponsor to a retrospective (A) mixes roles. Canceling and restarting (B) is wasteful. Completing and starting a new project (C) delays correction.

Q50.

A project manager is leading a cross-departmental project that involves many stakeholders. During the project, the project manager observes that the stakeholders are diverse and have different expectations about how the project should be handled. This leads to frequent confusion and misunderstandings among the stakeholders. What should the project manager do to integrate the diverse stakeholder groups?

- A. Develop a joint quality policy for the project and seek a commitment by all of the departments.
- B. Advise the team members to focus on project work and avoid getting distracted by the stakeholders' disagreements.
- C. Hold separate meetings with the individual stakeholders and escalate their concerns to the project sponsor.
- D. Analyze the probability and impact of the risks linked with the situation and implement the proper response plan.

Answer: D

Explanation

When diverse stakeholders have conflicting expectations causing confusion and misunderstandings, the project manager should analyze the probability and impact of the associated risks and implement a proper response plan. Treating stakeholder conflicts as risks enables structured identification, assessment, and mitigation of their impacts on the project. Developing a joint quality policy (A) addresses one narrow aspect. Advising team members to avoid stakeholder disagreements (B) ignores the problem. Holding separate meetings and escalating to the sponsor (C) fragments communication.

Q51.

A project manager is working on the initial phases of a highly technical project that employs first-of-its-kind technology. Many of the key project stakeholders are unaware of the project objectives and their participation levels are poor. At every meeting, there are a lot of objections and queries raised that are taking the discussions to a different level, and a great deal of time is wasted. What should the project manager do?

- A. Include the issue in the Issue log and escalate to senior management.
- B. Request stakeholders who understand the technology.
- C. Plan to conduct informal sessions with the stakeholders.
- D. Recommend a change in technology to senior management.

Answer: C

Explanation

When key stakeholders are unaware of project objectives, participate poorly, and raise objections that waste time, the project manager should plan informal sessions with stakeholders. Informal education builds understanding and buy-in. Logging and escalating (A) does not address awareness. Requesting tech-savvy stakeholders (B) avoids engagement. Recommending a technology change (D) compromises the project vision.

Q52.

In a multinational project, stakeholders are in different time zones. The project manager has regular project update meetings with the stakeholders. However, a group of stakeholders who has never attended project update meetings is complaining to the project sponsor that they know very little about the project. What should the project manager do?

- A. Change the meeting time to the working time zones of the stakeholders who are complaining.
- B. Record the regular project update meeting and share it with all stakeholders after the meeting is completed.
- C. Discuss the issue with all stakeholders and work on a communications management plan to meet all stakeholder requirements.
- D. Ensure that the stakeholders who are complaining are present for the next project update meetings.

Answer: C

Explanation

When stakeholders who never attend meetings complain about lack of project knowledge, the project manager should discuss the issue with all stakeholders and work on a communications management plan to meet all requirements. A comprehensive plan addresses root causes by defining communication methods, formats, and frequency for each stakeholder group. Changing meeting times (A) may inconvenience other stakeholders. Recording and sharing meetings (B) is a good practice but does not address the root cause. Ensuring attendance at the next meeting (D) is short-term.

Q53.

A project manager is assigned to a project with a long timeline and complex scope. The client requires a high-level, long-term plan as well as something that will work immediately, adding features to the product as the project progresses. How should the project manager plan and deliver this project?

- A. Plan the project with a predictive approach and a work breakdown structure (WBS) following the plan and deliver value at the end of the project.
- B. Select an agile approach and manage the project according to best practices to ensure value is delivered to the client.
- C. Agree on a minimum viable product (MVP) first to be delivered immediately with the client and then release the rest of the scope at the end of the project.
- D. Plan the project with a predictive approach with a work breakdown structure (WBS) and then execute it using an agile approach to deliver value incrementally.

Answer: D

Explanation

When a project has a long timeline and complex scope where the client needs a high-level plan and immediate feature delivery, the project manager should plan with a predictive approach using a WBS and execute with an agile approach to deliver value incrementally. A hybrid method leverages both predictive structure and agile flexibility. Pure predictive (A) delays value delivery. Pure agile (B) may lack the long-term planning the client requires. MVP-then-end delivery (C) does not provide continuous incremental value.

Q54.

A project manager has identified the key stakeholders for the project. The project manager wants to use their expertise to help the stakeholders understand and support the project objectives and benefits. What should the project manager do?

- A. Provide the stakeholders with regular updates and reports on the project status, progress, and issues.
- B. Educate the stakeholders on the project scope, quality, and risks, and how their expectations will be affected.
- C. Update the stakeholders during project meetings, workshops, and reviews to solicit their input and feedback.
- D. Provide customized reports to each stakeholder regarding the project progress, upcoming risks, and issues.

Answer: B

Explanation

When a project manager wants to help stakeholders understand and support project objectives and benefits, they should educate stakeholders on scope, quality, and risks and how their expectations will be affected. Proactive education builds understanding and alignment. Providing regular status updates (A) informs but does not educate. Providing customized reports (D) communicates information without building understanding. Updating during meetings (C) is valuable but is not focused on education.

Q55.

A project team is having difficulties understanding technical details regarding requirements. The information was not initially provided by the customer, but the information is critical in the current iteration for clarification on how tasks need to be accomplished. How should the project manager approach this situation?

- A. Schedule weekly meetings and product reviews with the customer to clarify requirements
- B. Educate the customer and have them participate in daily standup meetings.
- C. Request that the customer reviews and clarifies feature definitions for the current sprint
- D. Send a burndown chart of the current sprint to the customer and seek clarifications.

Answer: C

Explanation

When the team needs critical technical details from the customer for the current iteration, the project manager should request that the customer reviews and clarifies feature definitions for the current sprint. Direct customer engagement addresses the immediate information gap. Scheduling weekly meetings (A) delays clarification beyond the current sprint's needs. Educating the customer to attend standups (B) is time-consuming and potentially impractical. Sending a burndown chart (D) shows progress but does not elicit technical details.

Q56.

After the demo on a software project, one of the key stakeholders contacted the scrum master and complained that they were unaware of changes made to the project. After checking, the scrum master learned that the stakeholder's details were incorrectly entered into the register. What should the scrum master do?

- A. Ask the product owner to update the stakeholders' contact information at every meeting to address any changes.
- B. Update the stakeholder's information and inform them that they must make the team aware of any changes.
- C. Check the stakeholder register and ensure that every stakeholder's information is correct and current.
- D. Consider it a loss since the stakeholder should have ensured the contact information was up to date.

Answer: C

Explanation

When a stakeholder's details were incorrectly entered in the register causing them to miss project updates, the scrum master should check the stakeholder register and ensure every stakeholder's information is correct and current. Proactive verification prevents recurrence. Asking the product owner to update contacts at every meeting (A) is inefficient. Updating the stakeholder and shifting responsibility to them (B) is inappropriate. Considering it a loss (D) demonstrates poor accountability.

Q57.

A project manager is using a hybrid approach for project delivery. The development team was sized, but is not yet fully resourced. The project manager is working on defining the project schedule. What should the project manager do to address the issue of developer availability?

- A. Use expert judgment to estimate all of the tasks and complete the schedule in the allocated time.
- B. Ask the sponsor to provide the desired completion date for project activities and complete the schedule.
- C. Organize a planning session with the development team and use their estimations to complete the schedule.
- D. Ask the resource manager when the new contractor is available to start and change the delivery date for the project schedule.

Answer: C

Explanation

When the development team is not fully resourced but the schedule must be defined, the project manager should organize a planning session with the team and use their estimations to complete the schedule. Team-based estimation is most accurate. Using expert judgment alone (A) misses team input. Asking the sponsor for dates (B) imposes external deadlines. Waiting for a contractor (D) delays planning.

Q58.

At the end of a workshop to review project deliverables, a number of follow-up action items were generated. What should the project manager do next?

- A. Prioritize the actions with the team, assign individuals who will be responsible for completion, and monitor progress.
- B. Follow up on each item as soon as possible to ensure timely completion and report the status to management.
- C. Defer all actions until the next workshop to keep the team focused on other higher priorities
- D. Review the critical path and update the project schedule with the newly identified tasks.

Answer: A

Explanation

After a workshop generates follow-up action items, the project manager should prioritize the actions with the team, assign individuals responsible for completion, and monitor progress. Clear ownership and deadlines ensure accountability and momentum. Following up individually as soon as possible (B) lacks prioritization and team coordination. Deferring all actions until the next workshop (C) loses momentum. Reviewing the critical path and updating the schedule (D) may not apply to all workshop action items.

Q59.

At a meeting, the project manager for an agile project indicates that the sprint goals were not met. The product owner leaves the meeting early, and the team discusses how the meeting went. Team members are confused as there were no defects for the new user stories and no new requirements were discussed. What should the project manager do in the future to avoid this situation?

- A. Review the definition of done (DoD) with the product owner.
- B. Create better plans to test the functionality in more detail.
- C. Get approval from the product owner on the user stories.
- D. Include previous sprint defects and close them in the actual sprint.

Answer: A

Explanation

When sprint goals are not met despite no defects or new requirements, it likely indicates a misalignment between the team's understanding and the product owner's expectations of what constitutes completed work. The project manager should review the definition of done (DoD) with the product owner to ensure everyone shares the same understanding. Creating better test plans (B) addresses quality but not the expectation gap. Getting product owner approval on user stories (C) is already part of the agile process and does not address DoD misalignment. Including previous sprint defects in the current sprint (D) is a separate backlog management concern.

Q60.

A project sponsor insists that the project scope for a new product launch should include two geographical locations. However, after the project scoping session was done, a project charter was completed and approved with one location only. What should the project manager do?

- A. Discuss with the sponsor that the project scope is approved and it is not possible to include two locations as it will affect the budget.
- B. Assess the impact to the scope and submit a change request for approval of the two locations before including them in the scope of the project.
- C. Ask the sponsor to increase the budget and schedule of the project to accommodate the additional scope.
- D. Encourage the sponsor to start another project for the additional location so that the current project is not impacted.

Answer: B

Explanation

When the project sponsor insists on including two geographical locations but the approved charter covers only one, the project manager should assess the impact and submit a change request for approval. This follows the integrated change control process, ensuring scope changes are formally documented, evaluated, and approved before implementation. Discussing that changes are impossible (A) is not solution-oriented. Asking to increase budget and schedule (C) assumes approval before assessment. Encouraging a separate project (D) may not be practical or aligned with the sponsor's needs.

Q61.

During the execution phase of a project, a new department has been created in the company. The manager of this department has requested to be involved in the regular project communications and reporting cycles. What should the project manager do?

- A. Inform the manager that only stakeholders identified in the communications management plan should be involved.
- B. Suggest the manager contact the steering committee and project management office (PMO) to be included.
- C. Ask the project team members to include the manager in all of their communications regarding this project.
- D. Perform a stakeholder analysis and update the communications management plan to reflect the new situation.

Answer: D

Explanation

When a new department manager requests inclusion in project communications, the project manager should perform a stakeholder analysis and update the communications management plan to reflect the new situation. Formal assessment ensures appropriate inclusion. Informing the manager only identified stakeholders are included (A) is exclusionary without assessment. Suggesting the manager contact the steering committee (B) deflects responsibility. Asking team members to include the manager (C) is ad hoc.

Q62.

A project manager has been assigned to complete a worksite project that was started by a different project manager. The project is now in the execution stage. Upon careful review, the project manager realizes that the local community was not included in the stakeholder register, which has resulted in extreme opposition from the community. How should the project manager handle this issue?

- A. Update the stakeholder register and revise the stakeholder engagement plan.
- B. Explain to the community members why they were not included as stakeholders for the 496 project.
- C. Disregard these stakeholders since the relevant documents have been secured to execute this project.
- D. Update the stakeholder register and risk management plan.

Answer: A**Explanation**

When the local community was omitted from the stakeholder register, causing extreme opposition, the project manager should update the stakeholder register and revise the stakeholder engagement plan. This acknowledges the community as stakeholders, assesses their interests and influence, and develops appropriate engagement strategies. Explaining why they were excluded (B) does not address their concerns. Disregarding them (C) violates stakeholder engagement principles. Updating only the stakeholder register and risk plan (D) omits the engagement strategy needed to manage the relationship.

Q63.

A human resources (HR) cost report was disclosed, by error, to all members of the project team. This situation generated a conflict between the team members about differences in their salaries. What should the project manager have done to avoid this situation?

- A. Included noncompliance punishment measures in the communications management plan
- B. Validated the information and the appropriate recipients per the communications management plan
- C. Ensured reports with significant information were not included in the communications management plan
- D. Defined the appropriate recipients for the report in the communications management plan

Answer: D**Explanation**

When an HR cost report is accidentally disclosed to the entire team causing salary conflict, the project manager should have defined the appropriate recipients for the report in the communications management plan. Proper recipient controls prevent sensitive information from reaching unauthorized recipients. Including noncompliance punishment measures (A) is punitive, not preventive. Excluding significant reports from the plan (C) leaves gaps. The plan should control distribution, not restrict content.

Q64.

Midway into a project, the project manager is concerned with the lack of responsiveness from a vendor. What should the project manager do to ensure the project is delivered successfully?

- A. Invite the vendor to a meeting to discuss the concerns.
- B. Escalate the vendor 's lack of responsiveness to the project sponsor.
- C. Ask the vendor to communicate via the established channels.
- D. Proceed with other tasks while awaiting a response from the vendor.

Answer: A**Explanation**

When a vendor is unresponsive midway through a project, the project manager should invite the vendor to a meeting to discuss the concerns. Direct, proactive communication addresses the issue collaboratively and identifies root causes of unresponsiveness. Escalating to the project sponsor (B) bypasses direct engagement. Asking the vendor to use established channels (C) addresses communication method but not the responsiveness issue. Proceeding with other tasks (D) avoids the problem.

Q65.

Some of the more experienced members of a project team have complained about the project manager. The senior project team members feel that the project manager is micromanaging them and preventing them from completing their work. What should the project manager do when made aware of these issues?

- A. Meet daily with each senior team member to monitor project status.
- B. Ask for advice on how to be a better mentor to these team members.
- C. Adjust the project manager's management style to better fit senior team members.
- D. Set up a team building event to bring synergy back to the project team.

Answer: C

Explanation

When experienced senior team members complain about being micromanaged, the project manager should adjust their management style to better fit senior team members. Adapting leadership to team maturity improves collaboration. Meeting daily with each member (A) reinforces micromanagement. Asking for mentoring advice (B) does not address the issue. Team-building events (D) improve morale but do not change management style.

Q66.

An agile leader notices that one team member consistently fails to complete the deliverables on time. The agile leader suspects that this team member does not have the proper training. What should the agile leader do?

- A. Review the definition of done (DoD) with the team so that everyone understands what the team must deliver in this sprint.
- B. Reassign the task to another team member and require the team member to complete training
- C. Speak directly with the team member about improvements and commit to an agreed-upon time frame.
- D. Use the retrospective meeting to remind the entire team that they must complete all deliverables in each sprint

Answer: C

Explanation

The agile leader should speak directly with the underperforming team member, provide constructive feedback, and agree on a realistic improvement timeline. This demonstrates respect, empathy, and commitment to helping the team member grow. Direct conversation enables understanding of root causes and development of an achievable improvement plan.

Q67.

A new offshore call center project is vital for a company's branch offices. The project is at the end of the planning phase when the project manager is informed by the sponsor that the project will be delayed due to reprioritization. What should the project manager do?

- A. Create a messaging group chat with the branch office stakeholders to inform them about the project delay.
- B. Schedule a video conference to inform the branch office stakeholders about the project delay.
- C. Send an official project memo to inform the branch office stakeholders about the project delay.
- D. Include the project delay in the monthly progress report for the branch office stakeholders.

Answer: B

Explanation

When a vital project is delayed due to reprioritization at the end of planning, the project manager should schedule a video conference to inform branch office stakeholders. Video conferencing enables two-way communication, clarity, and immediate response to concerns. A messaging group chat (A) is too informal. Sending an official memo (C) is one-way communication. Including it in the monthly report (D) delays the message unnecessarily.

Q68.

A company's project management office (PMO) is incorporating more adaptive technologies and has hired a new project manager with hybrid project management experience. The team is slow in adopting the new methodology and has not been updating project artifacts in a timely manner. Which action should the project manager take to improve the team's performance?

- A. Set up a training session for all project team members
- B. Speak individually with each project team member about making the needed updates
- C. Send an email asking all project team members to complete updates at the end of the day
- D. Reach out to the functional managers for support

Answer: A**Explanation**

When a PMO is incorporating adaptive technologies and the team is slow to adopt the new methodology, the project manager should set up a training session for all team members. Training addresses the root cause—lack of understanding—and builds capability for the new approach. Speaking individually with each member (B) is time-consuming and less effective. Sending an email about updates (C) is passive. Reaching out to functional managers (D) does not build team capability.

Q69.

A project manager just finished a meeting to identify the main stakeholders of the project. What should the project manager do next?

- A. Monitor all stakeholders.
- B. Analyze the stakeholders.
- C. Keep all stakeholders informed.
- D. Engage the stakeholders.

Answer: B**Explanation**

After identifying the main stakeholders, the project manager should next analyze the stakeholders. Stakeholder analysis determines interest, influence, and potential impact to guide engagement strategy. Monitoring all stakeholders (A) comes later. Keeping all informed (C) is ongoing. Engaging stakeholders (D) follows analysis.

Q70.

During a meeting with the customer, it was observed that the features delivered during the last few iterations were not meeting the planned expectations. What should the project manager do?

- A. Review the requirements and instruct the team to develop the deliverables according to the documentation.
- B. Mentor the team members and ensure they perform peer reviews of their work before implementation.
- C. Utilize the retrospectives to identify issues in the development phase that may cause deliverables to not be accepted.
- D. Ensure a continuous feedback environment is leveraged to improve the quality and overall satisfaction.

Answer: D**Explanation**

When features delivered during iterations are not meeting customer expectations, the root cause is typically a breakdown in feedback loops. The project manager should ensure a continuous feedback environment is leveraged to improve quality and overall satisfaction. Continuous feedback allows stakeholder input to be captured early and often, enabling course corrections before features are finalized. Reviewing requirements and instructing the team (A) is a top-down approach that does not address the underlying communication gap. Mentoring and peer reviews (B) improve internal quality but do not directly address customer expectation alignment. Retrospectives (C) are valuable but occur after the sprint; continuous feedback is more proactive and prevents dissatisfaction before it grows.

Q71.

A company wants to show the commercial advantages of a product in a competitive market. They commissioned a project team to create a prototype. The team is building the prototype incrementally. What should the project manager set as a priority?

- A. Implement the plan-do-check-action (PDCA) cycle.
- B. Deliver business value as soon as possible.
- C. Emphasize the use of Kanban methods.
- D. Ensure that the project sponsor knows the schedule.

Answer: B**Explanation**

When a team is building a prototype incrementally to show commercial advantages in a competitive market, the project manager should prioritize delivering business value as soon as possible. Early value delivery enables market feedback. Implementing PDCA (A) is for continuous improvement, not prioritization. Emphasizing Kanban (C) addresses workflow visualization. Ensuring the sponsor knows the schedule (D) is communication, not prioritization.

Q72.

A new project manager has been hired at a company that has suffered many project failures. The project manager has been tasked with delivering a software product for the company's biggest customer. The customer has not been able to articulate how a major piece of functionality should work. The project manager wants to deliver value immediately. How should the project manager approach the software development life cycle with this customer?

- A. Raise a risk that scoping and estimating will be delayed if the customer cannot approve requirements
- B. Explain that the team will build a production prototype model to help the customer visualize how the features should work
- C. Assign a business analyst to build detailed requirements so the project manager can estimate the project duration
- D. Add extra time and resources to the estimating phase to accommodate the lack of requirements

Answer: B**Explanation**

When a customer cannot clearly articulate how a major piece of functionality should work, the best approach is to build a production prototype model to help the customer visualize how the features should work. Prototyping makes requirements tangible, accelerates learning through rapid feedback, and reduces ambiguity by showing working behavior rather than relying on written specifications. This aligns with iterative delivery and progressive elaboration. Raising a scoping risk (A) documents uncertainty but does not solve the problem or create momentum. Assigning a business analyst for detailed requirements (C) still depends on the customer's ability to articulate needs. Adding extra time and resources to the estimating phase (D) delays value delivery without addressing the root cause.

Q73.

A consultancy firm is finally selected and contracted for a project following an extensive and competitive procurement process. A few months into project execution, the client asks the project manager why the consultant is contracted for only 18 months instead of the full 32-month-long project. The project manager will need to carry out an unplanned second bidding process to ensure services are in place until the end of the project. What should the project manager have done to prevent this?

- A. Prepared and negotiated a second contract with the consultancy firm for the remaining 14 months after the first contract signature.
- B. Included the client in all negotiation phases with the consultancy to obtain their advanced approval before signing the contract.
- C. Developed a detailed, phased procurement management plan including all activities required and had the client approve it.
- D. Agreed beforehand with the client on the frequency of reporting on the status of the procurement activities within the project.

Answer: C

Explanation

When a consultant was contracted for only 18 months of a 32-month project, requiring an unplanned second bidding process, the project manager should have developed a detailed, phased procurement management plan including all required activities and had the client approve it. Comprehensive procurement planning prevents gaps. Preparing a second contract after the first (A) is reactive. Including the client in negotiations (B) adds oversight but does not prevent the gap. Agreeing on procurement reporting frequency (D) is monitoring, not planning.

Q74.

A project team member is struggling to understand a specific requirement. How should a servant leader address this issue?

- A. Assist by connecting the product owner with the team member to discuss what problem is to be solved
- B. Reassign the requirement to another team member who may have ideas on how to meet the requirement
- C. Deprioritize the requirement and assign a task for it to be restated to provide the necessary clarity
- D. Assess and evaluate the team member's skills to ensure alignment to the particular requirement and solution

Answer: A

Explanation

When a team member struggles to understand a specific requirement, a servant leader should assist by connecting the product owner with the team member to discuss the problem. Facilitating direct communication with the requirement source addresses the root cause. Reassigning the requirement (B) avoids the issue. Deprioritizing it (C) delays resolution. Assessing the team member's skills (D) questions competence rather than clarifying the requirement.

Q75.

Two team members are arguing about which technology they should use when implementing iteration tasks. The predictive approach was broken into several iterations that need to be completed on time so as not to jeopardize the project's timely completion. What should the project manager do to resolve this issue and help the team move on to the next iteration?

- A. Allow the team to decide since the teams should be autonomous
- B. Suggest their own approach to solve the issue and ask the team to follow it
- C. Postpone the selection of the technology used until more information is gathered
- D. Call for an open dialogue which the team will arrive at through consensus

Answer: D

Explanation

When team members disagree on technology choices in a predictive project, the PM should facilitate open dialogue where everyone voices their opinions and concerns. Through collaborative discussion, the team can reach consensus, ensuring alignment and commitment. This approach resolves the immediate disagreement while fostering an inclusive, collaborative team environment essential for project success.

Q76.

The team's work assignments have been generically distributed. A new team member is performing slower than expected. What should the project manager do?

- A. Have all of the other team members retrain the new team member to improve team performance.
- B. Extend the project timeline to allow the new team member to work at their own pace.
- C. Assess the new team member's skills in order to determine additional training needs.
- D. Change the way the work assignments are distributed to facilitate new team member development.

Answer: C

Explanation

When a new team member with generic work assignments performs slower than expected, the project manager should assess the new member's skills to determine additional training needs. Skills assessment identifies the gap. Retraining by all other members (A) is disruptive. Extending the timeline (B) accepts inefficiency. Changing work distribution (D) may help but should follow assessment.

Q77.

A project team member is sick and will not be able to return to the project for a few weeks. During the daily meeting, the team shares their concerns as the sick team member was the only one skilled in the component they were developing. What should the project manager have done to prevent this?

- A. Requested robust documentation for the component's build.
- B. Outsourced development of the specific component to another team.
- C. Acquired more than one resource skilled in each component.
- D. Facilitated cross-functional knowledge transfer during the project.

Answer: D

Explanation

When a sick team member was the only one skilled in their component, the project manager should have facilitated cross-functional knowledge transfer during the project. Knowledge sharing prevents single points of failure. Requesting robust documentation (A) is partial. Outsourcing the component (B) does not build internal capability. Acquiring multiple skilled resources (C) is helpful but knowledge transfer is the more sustainable prevention.

Q78.

An increment was delivered to the customer at the end of a sprint. The customer complains that the product does not meet the expected quality and will require some rework. What should the project manager do next?

- A. Review the evidence of the quality assurance (QA) activities performed.
- B. Include time in the next increment for quality assurance (QA) inspections.
- C. Perform an analysis of the impact caused by the required rework.
- D. Confirm with the customer the expected quality in the next increment.

Answer: A

Explanation

When a customer complains that a delivered increment does not meet expected quality, the project manager should first review the evidence of QA activities performed. This determines whether the team followed agreed quality practices, met the Definition of Done, and executed required tests—identifying the root cause of the quality failure. Including time for QA inspections next increment (B) assumes more inspection is the solution without understanding the cause. Performing impact analysis (C) is important but premature without understanding why quality failed. Confirming expected quality with the customer (D) may be needed later but the immediate action is internal QA review.

Q79.

A project manager is leading a highly visible project initiative. A few weeks after kickoff, the project manager starts receiving requests for updates from various stakeholders. What should the project manager do?

- A. Remove those stakeholders from the project since they may negatively affect project goal s
- B. Invite all project stakeholders to join the daily standup meeting to ensure they are informed
- C. Explain to the stakeholders that they must request project updates from the project sponsor
- D. Schedule a meeting with relevant stakeholders to review the project communications plan

Answer: D

Explanation

When receiving ad-hoc update requests from various stakeholders shortly after kickoff on a highly visible project, the project manager should schedule a meeting with relevant stakeholders to review the project communications plan. Aligning expectations prevents recurring requests. Removing stakeholders (A) is inappropriate. Inviting all to daily standups (B) disrupts team meetings. Directing stakeholders to the sponsor (C) creates bottlenecks.

Q80.

A project manager must manage a virtual application control software team that is culturally and geographically diverse. The project manager wants to promote open collaboration in a real-time manner. What should the project manager do?

- A. Document all information on the team wiki.
- B. Facilitate regular conference calls.
- C. Promote the use of remote site syndication.
- D. Provide a software for instant messaging.

Answer: D

Explanation

When managing a culturally and geographically diverse virtual team and wanting to promote real-time open collaboration, the project manager should provide instant messaging software. IM enables real-time, informal communication across time zones. Documenting on a team wiki (A) is asynchronous. Regular conference calls (B) are scheduled, not always real-time. Remote site syndication (C) is a content distribution method, not collaboration.

Q81.

During project execution, the project manager notices that the work performance reports have deteriorated drastically in less than two weeks. The project team in country A is complaining about delays resulting from holidays occurring in country B that have impacted their project team. How should the project manager handle this situation?

- A. Implement crashing to compress the schedule and improve the schedule performance index (SPI).
- B. Review the risk management plan to evaluate the probability and impact of these delays
- C. Perform conflict management using the project's resource management plan.
- D. Implement fast-tracking to compress the schedule and improve the SPI

Answer: B

Explanation

The project manager should review the risk management plan to evaluate the probability and impact of delays caused by holidays in country B. The risk management plan provides the framework for identifying, analyzing, and responding to project risks—including cross-cultural and scheduling factors inherent in multinational projects. By reviewing it, the PM can assess how these delays affect project objectives and select appropriate response strategies such as avoidance, mitigation, or acceptance. Implementing crashing (A) or fast-tracking (D) are schedule compression techniques that may increase costs, risks, or rework and do not address the root cause of the delays. Conflict management (C) is relevant for interpersonal disagreements but is not effective when the delays are caused by external factors like national holidays beyond the team's control.

Q82.

A project manager realizes that the team members are new to the hybrid approach and do not value standup meetings. Team members often arrive late, digress into solutioning, or skip the meetings altogether. How should the project manager improve this situation with the project team?

- A. Engage the project team in implementing and improving key aspects of the standup meetings.
- B. Ask the product owner to remove team members who do not comply with standup meeting rules.
- C. Send a daily retrospective report to all team members instead of holding standup meetings.
- D. Include a daily brainstorming session in the standup meetings to resolve pending issues.

Answer: A

Explanation

When team members do not value standup meetings, arrive late, digress, or skip them, the project manager should engage the team in implementing and improving key aspects of standups. Participatory improvement builds buy-in. Removing non-compliant members (B) is extreme. Sending retrospective reports instead (C) eliminates the standup's purpose. Adding brainstorming sessions (D) increases meeting scope.

Q83.

A construction services company has influence within the local community with the potential to derail a project site establishment. Their bid was unsuccessful but they continue to communicate with the hope that their influence will persuade the project manager to reconsider their offer. What is the appropriate course of action for the project manager to pursue?

- A. Reassess the bid to establish areas for improvement with the intention to assign work to this contractor
- B. Meet with the unsuccessful bidder to review their submission and the areas that led to the bid being unsuccessful
- C. Report the unsuccessful bidder to the local community leadership who have been supportive of the project
- D. Do not communicate with the unsuccessful bidder as they do not have any further influence on the project

Answer: B

Explanation

When an unsuccessful bidder continues to communicate hoping to influence the project manager, the appropriate action is to meet with them to review their submission and areas that led to the bid being unsuccessful. Transparent feedback maintains professional relationships and may benefit future projects. Reassessing the bid to assign work (A) undermines the procurement process. Reporting them to community leadership (C) is adversarial. Refusing all communication (D) damages relationships unnecessarily.

Q84.

During the last two iterations of a project, one of the team members had low performance. The project manager conducted two feedback sessions with the team member and escalated the issue to the resource manager and project sponsor, but there has been no improvement. What should the project manager do next?

- A. Review this obstacle during the daily standup meeting.
- B. Escalate the situation again to the project sponsor.
- C. Request a new resource to execute the activities.
- D. Provide feedback to the resource at the sprint review.

Answer: C

Explanation

When a team member's low performance persists after two feedback sessions and escalation to both the resource manager and sponsor, the project manager should request a new resource to execute the activities. Continued poor performance despite all corrective measures necessitates resource change to protect project objectives. Reviewing the obstacle at daily standup (A) revisits an already-addressed issue. Escalating to the sponsor again (B) repeats a step with no improvement. Providing sprint review feedback (D) is too late and ineffective.

Q85.

An organization has historically executed most projects using a predictive approach. The organization now wants to change over to an agile approach. Which strategy will be useful to effectively help prepare the organization for this change?

- A. Take a big bang approach of moving the whole organization to agile at once
- B. Add multiple layers of managers who will be accountable for the agile execution
- C. Create a task force of executives who will monitor agile projects on a daily basis
- D. Improve organizational readiness by addressing impediments to agile in the organization.

Answer: D

Explanation

The most effective strategy for transitioning from predictive to agile is improving organizational readiness by addressing impediments to agile adoption. Impediments may include cultural, structural, procedural, or technical barriers. By identifying and removing these obstacles, the organization creates a supportive environment for change—through training, coaching, cross-functional teams, and streamlined processes. A big bang approach (A) overwhelms the organization with change and ignores varying levels of readiness across departments. Adding management layers (B) creates bureaucracy that contradicts agile values of trust and empowerment. Creating an executive task force for daily monitoring (C) implies top-down control that conflicts with agile principles of team autonomy and self-organization.

Q86.

A sales director is upset that progress has been slow on the delivery of critical features to the customer. After consulting with the team, the project manager learns that a subject matter expert (SME) on the customer side is not cooperative in providing the input needed to complete the definition of ready (DoR). What should the project manager do to avoid the same problem in future projects?

- A. Rely on internal SMEs for expert input on implementing the user stories.
- B. Include a contractual penalty for delays created by the customer.
- C. Require customer SMEs to attend at least half of the daily meetings.
- D. Review the responsibility matrix at the customer kick-off meeting.

Answer: C

Explanation

The correct answer is C. Require customer SMEs to attend at least half of the daily meetings. This approach follows project management best practices by addressing the situation effectively while maintaining proper processes and stakeholder alignment.

Q87.

A subcontractor informs the project manager that they are unable to supply a key component to the project. What should the project manager do?

- A. Discuss the issue with the project sponsor and request extra time and budget to obtain the component from a different supplier.
- B. Raise a new risk in the risk register, perform a risk assessment, and convene SMEs and relevant stakeholders to plan a risk response
- C. Submit a change request to the change control board (CCB) for changes to the performance measurement baseline to obtain the component from a different supplier.
- D. Raise a new issue in the issue log and convene subject matter experts (SMEs) and relevant stakeholders to identify alternatives to address the problem.

Answer: D

Explanation

When a subcontractor cannot supply a key component, the project manager should raise a new issue in the issue log and convene SMEs and relevant stakeholders to identify alternatives. This is an actual problem that has occurred and requires immediate issue resolution, not risk planning. Discussing with the sponsor for extra time and budget (A) is premature without exploring alternatives. Raising a risk in the risk register (B) treats it as a potential problem rather than an actual issue. Submitting a change request to the CCB (C) is a formal process that may not be necessary if alternatives exist.

Q88.

A self-organizing team was delivering as committed. The team accepted a development task with new technology and the iterations started to have reduced velocity. What management decision is suited for this situation?

- A. Re-assign the project to a team that has worked with this technology
- B. Add new members to the team and increase the velocity
- C. Move team members who are not performing from the team.
- D. Provide opportunity for team members to learn and adjust to the technology.

Answer: D

Explanation

When a self-organizing team's velocity drops after accepting a task with new technology, the appropriate decision is to provide opportunity for team members to learn and adjust to the technology. Learning time restores capability. Reassigning the project to another team (A) loses institutional knowledge. Adding new members (B) may introduce coordination overhead. Removing underperformers (C) is punitive and premature.

Q89.

A project manager is leading a project team that consists of five team members. One of the team members, a senior technical staff member, always criticizes the ideas of other members during team meetings. However, this senior technical member is not performing well on their own daily tasks. Other team members are frustrated and have become silent in meetings. What should the project manager do?

- A. Encourage other team members to provide one another with their valuable ideas.
- B. Provide feedback to bring the team members' focus back to the performance of their daily tasks.
- C. Reduce the team meeting frequency and seek input separately from team members.
- D. Ask human resources (HR) to reassign the senior technical staff member.

Answer: B**Explanation**

When a senior technical member criticizes others' ideas while underperforming on their own tasks, causing frustration and silence, the project manager should provide feedback to bring focus back to daily task performance. Addressing behavior directly resolves the root cause. Encouraging other members' ideas (A) ignores the disruptive behavior. Reducing meeting frequency (C) avoids the problem. Asking HR to reassign (D) is extreme.

Q90.

During iteration planning, team A identifies that an important deliverable is dependent upon a deliverable from team B. What should the project manager do?

- A. Request team B to immediately start this activity and deliver to team A.
- B. Make team A a part of team B and ensure that the deliverable is ready.
- C. Ask team B to focus on their backlog and deliver based on their priority.
- D. Inform team B of the dependency and ensure that the deliverable is planned.

Answer: D**Explanation**

When team A identifies a dependency on a deliverable from team B during iteration planning, the project manager should inform team B of the dependency and ensure the deliverable is planned accordingly. Proactive communication aligns both teams' efforts and schedules, avoiding delays. Requesting team B to start immediately (A) ignores team B's existing priorities and planning. Merging team A into team B (B) is disruptive and unnecessary for managing a single dependency. Asking team B to simply follow their own backlog priority (C) ignores the inter-team dependency and risks delays for team A.

Q91.

A project manager wants to assign a junior engineer to a new project. In past projects, the engineer showed initiative to take on complex tasks and solve problems in innovative ways without any need for encouragement. However, the engineer declines the project manager's invitation to join the new project. What is the most likely reason for the engineer's refusal to work on the project?

- A. The engineer did not feel welcome or enjoy working with the other project team members.
- B. The project manager did not sufficiently support and recognize the engineer's professional growth.
- C. The engineer has "project burnout" from working long hours and solving difficult problems.
- D. The project manager did not follow the normal hiring process with the engineer's functional manager.

Answer: C**Explanation**

Project burnout—physical and emotional exhaustion from prolonged stress and overwork—is the most likely reason a previously motivated engineer would decline a new project assignment. Recognizing and addressing burnout is essential for maintaining a healthy and productive team environment. The PM should investigate the engineer's situation and consider workload redistribution, recovery time, or other support measures.

Q92.

A company made several changes recently, which resulted in a positive change in the company culture. A project manager was just assigned to report to a new project supervisor whose leadership style is about getting things done quickly regardless of employee and operational impacts. Some employees are raising concerns about this. What should the project manager do?

- A. Revisit the company 's organizational culture.
- B. Clarify expectations by explaining the company culture with the supervisor.
- C. Instruct the employees to listen to the supervisor.
- D. Ask senior management to move the supervisor to a different project.

Answer: B**Explanation**

The PM should clarify expectations by explaining the company culture to the new supervisor. This means communicating the positive cultural changes, how they affect project objectives and stakeholder satisfaction, and seeking to understand the supervisor's leadership style. Finding common ground that respects both organizational culture and supervisory authority is more constructive than requesting supervisor transfer, revisiting culture, or simply directing employees to comply.

Q93.

A team member misses a project meeting without it being approved and has been penalized as defined in the ground rules. This team member, as well as other team members, insist that it is the first time they have seen this rule regarding the project and they do not agree with the penalty. What should the project manager have done to avoid this situation?

- A. Ensured the team members are fully supportive of all decisions.
- B. Ensured the team charter was developed by the team members
- C. Used a charismatic leadership style
- D. Distributed the project charter to all team members.

Answer: B**Explanation**

When a team member is penalized for missing a meeting per ground rules they claim not to have seen, the project manager should have ensured the team charter was developed by the team members. Team-developed charters create shared ownership of ground rules. Ensuring full support of all decisions (A) is impractical. Using a charismatic leadership style (C) does not address rule awareness. Distributing the project charter (D) is a one-way communication that may not ensure understanding.

Q94.

During the course of the project, several obstacles are identified that are preventing the project from moving forward. What should the project manager do to remove the obstacles?

- A. Implement plans to remove the obstacles
- B. Have the project team work on other activities
- C. Prioritize the obstacles for resolution
- D. Escalate to the project steering committee

Answer: A**Explanation**

When obstacles are preventing the project from moving forward, the project manager should implement plans to remove the obstacles. Direct action resolves blockers. Having the team work on other activities (B) avoids the problem. Prioritizing obstacles (C) is necessary but insufficient without action. Escalating to the steering committee (D) is premature before attempting resolution.

Q95.

Due to unforeseen circumstances, a contractor was unable to mobilize the project team, which was necessary to conduct face-to-face meetings and discussions. Virtual meetings were subsequently put in place, but the local project team and end users now face a communication gap that is causing the team's low performance. What should the project manager do?

- A. Ask the contractor to solve this problem because this is a contractual obligation.
- B. Terminate the contract and initiate a new one with a local contractor.
- C. Reassess continually to remove blockers for the team.
- D. Implement key performance indicators (KPIs) and convince the contractor to engage the team.

Answer: C**Explanation**

Virtual teams require the PM to actively manage communication and coordination challenges. The PM should continuously reassess the situation to identify and remove blockers hindering effective collaboration. While implementing KPIs can support performance monitoring, KPIs alone cannot resolve underlying communication issues. Terminating contracts or expecting contractors to solve problems independently contradicts the proactive, engaged management approach essential for virtual team success.

Q96.

A Scrum team has information radiators but must also keep stakeholders aware of their progress. In addition, the project management office (PMO) has specific templates for status reporting to management. The project lead realizes that a variety of reporting will be needed to satisfy enterprise and stakeholder needs. What should the project lead do?

- A. Document only the plan for written communications, and send meeting invites for verbal communication sessions.
- B. Create a communications management plan informing all project team members and stakeholders who will receive what type of communication.
- C. Follow the project management office (PMO) guidelines for communications instead of generating a project communications management plan.
- D. Determine the minimum communications needed for the project, and adapt the communication plans as needed.

Answer: B**Explanation**

When a Scrum team must satisfy both agile information radiators and PMO-specific reporting templates, the project lead should create a communications management plan informing all team members and stakeholders who will receive what type of communication. This plan integrates agile practices with organizational requirements, ensuring comprehensive coverage. Documenting only written communications (A) is incomplete. Following only PMO guidelines (C) ignores project-specific needs. Determining minimum communications and adapting (D) may underserve stakeholder requirements.

Q97.

During project execution, a project manager is informed that most of the project team members have enrolled in the newly implemented work-from-home company policy. How should the project manager reflect this change in the project?

- A. Update roles and responsibilities for enrolled team members in the responsibility assignment matrix (RAM)
- B. Update the resource calendar for enrolled team members in the resource management plan
- C. Update the stakeholder engagement plan to include the emergency contact information for enrolled team members.
- D. Update the communication styles for enrolled team members in the communications management plan.

Answer: B

Explanation

When team members enroll in a work-from-home policy, the PM should update the resource calendar to reflect their availability and working hours. The resource calendar captures human and physical resource availability and may affect the project schedule, budget, quality, and risk. Communication styles, roles and responsibilities, and the stakeholder engagement plan are not directly impacted by this change in resource availability.

Q98.

A project manager is working as a servant leader for a pilot project to adopt agile practices. After three sprints, the team demos the product to the main stakeholders, but receives negative feedback about the product's features. The team feels that all the features met the acceptance criteria defined by the product owner and does not understand what went wrong. How should the project manager mitigate the product rejection?

- A. Engage the main stakeholders in the upcoming sprint review sessions.
- B. Share the product backlog for the main stakeholders to review in advance.
- C. Create dedicated sprints to implement feature fixes for the rejected ones.
- D. Ask the project sponsor to evaluate the assignment of a new product owner.

Answer: A

Explanation

When stakeholders give negative feedback at a demo despite features meeting acceptance criteria, the project manager should engage main stakeholders in upcoming sprint review sessions. Continuous stakeholder participation ensures alignment. Sharing the backlog for advance review (B) informs but does not engage. Creating dedicated fix sprints (C) is reactive. Evaluating a new product owner (D) assigns blame without evidence.

Q99.

A project manager is managing a project that will handle sensitive data for millions of users. The sponsor mentioned that, to their knowledge, the project does not seem to have any compliance requirements in their country. What should the project manager do in this situation?

- A. Trust in the expertise of the sponsor and believe that there are no compliance requirements for this project.
- B. Request expert advice from the compliance leader to confirm if there are any compliance requirements for the project.
- C. Conduct independent research regarding the data protection policy of the country for legal and regulatory compliance.
- D. Check with The national compliance agency to determine if the project has any compliance requirements in this country

Answer: B

Explanation

When the sponsor believes there are no compliance requirements for a project handling sensitive data for millions of users, the project manager should request expert advice from the compliance leader. The compliance leader has specialized knowledge to confirm or identify requirements the sponsor may have overlooked. Trusting the sponsor without verification (A) is risky. Conducting independent research (C) may be incomplete. Checking with the national agency (D) may miss organizational or regional requirements.

Q100.

An agile team member discovers an impediment that is preventing them from doing their work efficiently. At which of the meetings should they bring up this impediment for resolution?

- A. Daily Scrum meeting
- B. Retrospective meeting
- C. Sprint review meeting
- D. Sprint planning meeting

Answer: A

Explanation

The correct answer is A. Daily Scrum meeting. Agile practices emphasize iterative delivery, team empowerment, and continuous improvement. The PM should facilitate collaboration, remove impediments, and ensure the team can deliver value effectively.

Q101.

A project manager is building a team to work on a service integration project that will transition technology management services from company A to company B. The project team will consist of members from both companies. Prospective team members for the project are located all over the world, have different types of technology backgrounds, and use different approaches for work. How should the project manager build a cohesive, high-performing team?

- A. Organize the team members into several kick-off sessions based on technology type.
- B. Ask prospective team members to write a short biography explaining how they can contribute to the team 's success.
- C. Review the list of team members' skills and understand how they will work together to deliver the project outcomes.
- D. Ask the human resources (HR) department to arrange interview meetings to select the team.

Answer: C

Explanation

When building a team from members across both companies with diverse backgrounds and approaches, the project manager should review team members' skills and understand how they will work together to deliver outcomes. Skill assessment aligns competencies with project needs and identifies how the team can collaborate effectively. Organizing kick-off sessions by technology type (A) may create silos. Requesting biographies (B) is subjective and incomplete. Having HR arrange interviews (D) delegates the PM's responsibility.

Q102.

An organization is implementing a solar power system at its production plant. During the execution phase, one of the key stakeholders noticed and communicated that authorities are developing solar power regulation, which might impact the overall feasibility of the project. What should the project manager do first?

- A. Put the project on hold and wait for the regulation information to be confirmed.
- B. Meet with the sponsor to discuss the regulation issue and determine the proper action.
- C. Proceed with the project as long as the regulation is not yet finalized.
- D. Collect and analyze information about the new regulation.

Answer: D**Explanation**

The correct answer is D. Collect and analyze information about the new regulation. Risk and compliance management require proactive identification and assessment. The PM should evaluate impacts, follow proper processes, and implement appropriate response strategies.

Q103.

A project manager received the project charter for a new product. The project is expected to have two main deliveries: the hardware part that has detailed specifications already defined, including a sample machine, and the user interface software that has only a basic specification and a requirement for a user experience design approach. Which project management approach should the project manager use?

- A. The deliverables are significantly different, so the project should be split into two projects that are driven by a program.
- B. The scope is well defined; therefore, a predictive approach is straightforward and the hardware and software can be synchronized on the gates.
- C. The software development has a high uncertainty level, so an agile approach is recommended for the project.
- D. A hybrid approach will work, using agile for software development and a predictive approach for the hardware deliveries.

Answer: D**Explanation**

When a project has hardware with detailed specifications and software with only basic specifications requiring UX design, the project manager should use a hybrid approach — agile for software development and predictive for hardware deliveries. This tailors the methodology to each deliverable's nature. Splitting into two program-driven projects (A) adds overhead. Using purely predictive (B) ignores software uncertainty. Using purely agile (C) is unsuitable for well-defined hardware.

Q104.

A project manager is managing two agile teams and reviewing their metrics to find out which team is performing better. Which approach should be taken?

- A. The issue should be addressed as part of a retrospective in the next iteration.
- B. The velocity of both teams should be compared at the end of every iteration.
- C. The team with the higher velocity is performing better and should be rewarded.
- D. The velocity should not be compared as teams can size items differently.

Answer: D**Explanation**

Velocity should not be compared between agile teams because teams size items differently. Velocity measures the amount of work a team completes in a given period—not the quality or value of that work. Cross-team velocity comparisons lead to inaccurate conclusions and unhealthy competition. Instead, the PM should use each team's velocity for their own planning and forecasting, and focus on outcome-based metrics that reflect project benefits and value delivery.

Q105.

After difficult negotiations, a customer committed to pay the cost for changes to the project scope. The team seems unhappy as the project completion time will take longer than previously scheduled. How should the project manager support the outcome of the new agreement?

- A. Find a way to maintain the project schedule.
- B. Impose authority on the project.
- C. Request additional resources from the sponsor and motivate the team.
- D. Motivate the team and deploy the necessary resources.

Answer: D

Explanation

When the customer agrees to pay for scope changes but the team is unhappy about the extended timeline, the project manager should motivate the team and deploy the necessary resources. Acknowledgment, communication, and adequate resourcing support morale and execution. Finding a way to maintain the original schedule (A) may compromise quality. Imposing authority (B) creates resentment. Requesting additional resources from the sponsor (C) duplicates the resource deployment and adds unnecessary motivation as a separate action.

Q106.

During the executing phase, a project manager is reviewing the issue log and finds there are outstanding high-priority issues that are still open. Most of the open issues require effort from external domain experts who are not on the project team. What should the project manager do?

- A. Request that the project team members learn the required domain knowledge and resolve the open issues in a short time.
- B. Ask the issue reporter to close the issues, because there are no project team members who have the required domain knowledge.
- C. Reduce the project scope to ensure that the project team has the knowledge to deliver the system on schedule.
- D. Review the open issues with the issue reporter and issue a change request to hire an external domain expert.

Answer: D

Explanation

When outstanding high-priority issues require external domain experts not on the project team, the project manager should review the open issues with the reporter and issue a change request to hire an external domain expert. This addresses the knowledge gap through formal change control. Requesting the team learn domain knowledge quickly (A) is unrealistic. Asking the reporter to close issues (B) ignores them. Reducing project scope (C) compromises deliverables.

Q107.

A company is transitioning their projects to utilize hybrid project management approaches. While putting together their project team, the project manager discovers the requirements from the customer are unclear and also realizes that the team members are lacking critical technical skills needed for project success. However, the customer will not accept any changes to the requirements. What should the project manager do to resolve this issue?

- A. Find and provide training to the project team members who do not have the required skills
- B. Ask the scrum master to refine the user stories to improve the team members' understanding
- C. Submit a change request to adapt the objectives of the project to the current situation
- D. Extend the duration of standup meetings to include skill transference from trained to untrained members

Answer: A**Explanation**

When team members lack critical technical skills needed for project success, the project manager should find and provide relevant training to bridge the skill gap. This ensures the team has the necessary competencies to deliver on project objectives, even when requirements are unclear. Training aligns with hybrid project management principles of continuous learning and adaptability. Asking the scrum master to refine user stories (B) may clarify requirements but does not address the technical skills gap. Submitting a change request to adapt project objectives (C) assumes the situation is unresolvable through capability building. Extending standup meetings for skill transfer (D) is not an effective training mechanism and disrupts the purpose of daily standups.

Q108.

A project manager is working on an enterprise resource planning (ERP) initiative that contains stakeholders spanning numerous business lines. The project manager begins to identify, evaluate, and categorize the stakeholder relationships to the program. What is the purpose of this process?

- A. Incorporate only primary stakeholders into the communications management plan.
- B. Identify all stakeholders who can positively affect the project.
- C. Incorporate the needs of all stakeholders into the communications management plan.
- D. Identify all stakeholders who can negatively affect the project.

Answer: C**Explanation**

When identifying, evaluating, and categorizing stakeholder relationships in an ERP initiative spanning numerous business lines, the purpose is to incorporate the needs of all stakeholders into the communications management plan. Comprehensive understanding enables tailored engagement. Incorporating only primary stakeholders (A) excludes important groups. Identifying only positive stakeholders (B) or only negative stakeholders (D) provides incomplete analysis.

Q109.

In a global project, the main definitions were developed in country A, and the delivery of the project will be completed in phases in countries B, C, and D. Country B discovers that one of the legal requirements was not addressed. What should the project manager have done to avoid this situation?

- A. Identified the regulatory differences among the countries.
- B. Managed risk mitigation strategies specific to each country.
- C. Selected countries that had similar regulatory requirements.
- D. Asked procurement to assign resources located in each country.

Answer: A**Explanation**

When country B discovers a missed legal requirement in a global project planned in country A, the project manager should have identified the regulatory differences among the countries. Comprehensive regulatory analysis prevents compliance gaps. Managing country-specific risk mitigation (B) is reactive. Selecting countries with similar regulations (C) is impractical. Assigning local resources via procurement (D) does not ensure regulatory compliance.

Q110.

A new employee has joined the management team and wants to get a quick overview of all the agile team's projects. What should the agile team lead recommend to the employee as a first step to gain this understanding?

- A. Connect with each project 's scrum master to assess progress.
- B. Meet with each project 's development team separately.
- C. Review the information radiators for each project.
- D. Attend the daily standup meetings for each project.

Answer: C**Explanation**

When a new management team employee wants a quick overview of all agile projects, the agile team lead should recommend reviewing information radiators for each project. Information radiators—such as burndown charts, kanban boards, and sprint boards—are visual tools designed for quick, transparent status communication accessible to all stakeholders. Connecting with each scrum master (A) is less efficient for a first overview. Meeting each development team separately (B) is time-consuming. Attending daily standups (D) provides insight but requires daily commitment and is less efficient initially.

Q111.

A project manager has been assigned with initiating a large project to deliver complex equipment. Part of the project will be the result of a long research process, but once this is completed, the other part of the project must be incrementally delivered to the customer. Which approach should the project manager choose for this project?

- A. Hybrid
- B. Predictive
- C. Waterfall
- D. Agile

Answer: A**Explanation**

For a project that begins with a long research process followed by incremental delivery to the customer, the project manager should choose a hybrid approach. A hybrid approach combines predictive and adaptive methodologies, allowing the PM to apply a predictive method for the research phase—where scope, schedule, and cost are well-defined—and an agile approach for the delivery phase, where iterative releases and frequent customer feedback are essential. A purely predictive (B), waterfall (C), or agile (D) approach would not adequately address the project's dual nature of structured research followed by flexible, incremental delivery.

Q112.

A project team is working remotely on a solution. The client wants the solution as soon as possible and is uncomfortable because the team members are not colocated. In addition, the client expressed concerns about the understanding of the project context and the team's decision-making process. What should the project manager do?

- A. Encourage the client to interact with the protect collaboration platform
- B. Update the communications management plan to satisfy the client ' s request
- C. Ask the product owner to frequently communicate with the stakeholders
- D. Request the client to attend the daily meetings with the project team

Answer: B

Explanation

When a remote team's client is uncomfortable with the lack of colocation and concerned about context understanding and decision-making, the project manager should update the communications management plan to satisfy the client's request. Enhanced communication planning addresses transparency and trust. Encouraging platform interaction (A) is vague. Asking the product owner to communicate more (C) delegates PM responsibility. Requesting client attendance at daily meetings (D) may be excessive.

Q113.

A project manager is closing a project and preparing to hand it over to the operations team. During handover, a delayed invoice was submitted with a higher-than-planned cost against the project work. Consequently, project handover was delayed and the project's reported completion costs were increased. What should the project manager have done to avoid this situation?

- A. Involved the finance team and discussed the issue with the vendor
- B. Reviewed the total committed cost against the cost invoiced at project closing
- C. Notified all vendors about the invoicing and nonpayment deadlines
- D. Captured and reviewed all of the project work and related costs regularly

Answer: D

Explanation

To avoid delayed invoices with unexpected costs at project closing, the project manager should have captured and reviewed all project work and related costs regularly throughout the project lifecycle. Regular monitoring enables early detection of discrepancies and timely corrective actions, preventing surprises during handover. Involving the finance team and discussing with the vendor (A) is reactive rather than preventive. Reviewing total committed cost against invoiced cost at closing (B) is a closing activity that comes too late to prevent the issue. Notifying vendors about invoicing deadlines (C) is helpful but insufficient without the internal discipline of regular cost monitoring.

Q114.

A project manager is working on a highly complex project. During the execution of the project, the local government changed certain environmental regulations, which could potentially delay the project. What immediate action should the project manager take?

- A. Update the change request log.
- B. Update the risk management plan.
- C. Update the project baseline.
- D. Update the issue log.

Answer: D**Explanation**

When the local government changes environmental regulations during project execution, this is an issue that has already occurred—not a future risk. The project manager's immediate action should be to update the issue log to document and track this external factor, its potential impact on the project, and the planned resolution. Updating the change request log (A) is premature—the issue needs to be documented first before determining if a change request is required. Updating the risk management plan (B) addresses processes, not the specific current event. Updating the project baseline (C) can only be done through formal change control and is not an immediate first step.

Q115.

During an iteration demo, a customer noticed an enhancement they would like to make to the product. What should the team do next?

- A. Refine and estimate the enhancement so the size is known.
- B. Add it to the product backlog to be completed in the future.
- C. Ask the product owner to prioritize the item with the customer.
- D. Start working on the enhancement for the customer immediately.

Answer: C**Explanation**

When a customer notices a desired enhancement during an iteration demo, the team should ask the product owner to prioritize the item with the customer. The product owner manages backlog priority and customer needs. Refining and estimating the enhancement (A) is premature without prioritization. Adding to the backlog without prioritization (B) skips value assessment. Starting work immediately (D) bypasses the product owner's authority.

Q116.

The project manager just started leading a project team from which the previous project manager resigned. After a quick evaluation of the project, it is apparent that team morale is low due to continuous disagreement about how to complete tasks. Tasks are taking longer than forecasted and the project is off schedule. What should the project manager do?

- A. Crash the project timeline to ensure the project is back on schedule
- B. Issue a change request to extend the project schedule based on identified delays
- C. Conduct a meeting with the project team to discuss and address the sources of disagreement
- D. Inform the stakeholders that the project will be delayed due to previous team management

Answer: C**Explanation**

When team morale is low due to continuous disagreement about task completion methods and the project is off schedule, the project manager should conduct a meeting with the team to discuss and address the sources of disagreement. Direct conflict resolution identifies root causes and fosters collaborative solutions. Crashing the timeline (A) adds pressure without addressing morale. Issuing a change request to extend the schedule (B) accepts the situation. Informing stakeholders of delay (D) communicates without resolving.

Q117.

Two team members are consistently having misunderstandings and find it difficult to work together. How should the project manager handle this situation?

- A. Warn the team members about their behavior
- B. Train the team members on communication techniques and interpersonal behavior
- C. Remove one of the team members
- D. Identify the issues between the team members and guide them toward a resolution

Answer: D

Explanation

When two team members consistently have misunderstandings and find it difficult to work together, the project manager should identify the issues between them and guide them toward a resolution. Using collaborative conflict resolution techniques addresses root causes and fosters a positive team environment. Warning about behavior (A) does not address underlying issues. Training on communication techniques (B) is general and may not resolve specific interpersonal conflict. Removing a team member (C) is an extreme measure that avoids resolution.

Q118.

An agile senior project team member suddenly resigns from the organization. Following this departure, the remaining team members are having difficulty accessing information and are unable to complete a deliverable. What should the project manager have done to avoid this situation?

- A. Provided specialist training for all team members.
- B. Updated the job descriptions for all team roles.
- C. Ensured the project repository is up to date.
- D. Made an effort to reemploy the senior project team member.

Answer: A

Explanation

When a senior agile team member's sudden resignation causes the remaining team to lose access to information, the project manager should have ensured the project repository was up to date. Centralized documentation prevents knowledge silos. Specialist training (A) builds skills but does not capture knowledge. Updating job descriptions (B) is administrative. Trying to rehire the member (D) is reactive.

Q119.

A project manager is transferred to another country to perform a project within their organization. What should the project manager do first to ensure collaboration within the team for a successful delivery?

- A. Mentor the team members to perform project management.
- B. Assign a local resource to manage communication with the team.
- C. Determine a leadership style that is suitable for that location.
- D. Check if resources from headquarters can also be assigned to the project.

Answer: C

Explanation

When transferred to another country for a project, the project manager should first determine a leadership style suitable for that location. Different cultures have varying preferences for communication, decision-making, power distance, and teamwork. Adapting leadership style ensures effective collaboration with the local team. Mentoring team members in project management (A) develops skills but does not address cultural adaptation. Assigning a local resource for communication (B) delegates rather than adapts. Checking if headquarters resources can be assigned (D) does not address the cultural adaptation need.

Q120.

A project manager has been managing a highly complex project. The project manager has ensured that all of the required tasks have been completed. During a recent external audit, the project manager was informed of a heavy penalty being levied on the project for the latest module that was implemented. What should the project manager have done to ensure that there were no liabilities arising from the recent implementation?

- A. Ensured that all the required approvals were received per the organizational procedures
- B. Ensured that all documentation was completed post implementation before closing the project
- C. Ensured that all of the required tasks identified in the scope were completed successfully
- D. Ensured that all defects identified during testing were resolved before implementation

Answer: A

Explanation

When an external audit levied a heavy penalty for a recently implemented module, the project manager should have ensured all required approvals were received per organizational procedures. Proper approvals prevent compliance liabilities. Completing documentation post-implementation (B) is too late. Completing tasks identified in scope (C) does not ensure compliance. Resolving defects before implementation (D) addresses quality, not procedural compliance.

Q121.

The project team is conducting iteration planning and having difficulty evaluating a new technology that will be used in this iteration. What should the project lead do?

- A. Hire an external subject matter expert (SME) to help with design and implementation.
- B. Coach the team to determine a path forward to achieve an efficient solution.
- C. Provide technical guidance on complexity assessment.
- D. Guide the team with estimating the time required.

Answer: B

Explanation

The correct answer is B. Coach the team to determine a path forward to achieve an efficient solution. In agile environments, the PM should focus on facilitating team collaboration, removing impediments, and ensuring continuous value delivery while respecting agile principles and ceremonies.

Q122.

A new agile project manager is trying to determine how the team is performing against the schedule for a release. Which tool will provide a deeper look into the team's progress?

- A. Kanban board
- B. Product roadmap
- C. Release plan Sy
- D. Burndown chart

Answer: D

Explanation

When an agile project manager needs a deeper look into team progress against the release schedule, a burndown chart provides the most detailed view. It shows remaining work versus time, revealing trends and pace. A Kanban board (A) shows workflow status, not schedule progress. A product roadmap (B) shows high-level milestones. A release plan (C) outlines planned iterations but lacks real-time progress tracking.

Q123.

A project team has been working together for about 2 years. One of the team members has consistently shown high performance and stood out among their peers during the execution of the project. How should the project manager recognize high performance?

- A. Ask the sponsor to approve a bonus for the high-performing team member.
- B. Thank the team member privately to avoid conflict among the team members.
- C. Choose a reward for the team member that aligns with their personal goals.
- D. Acknowledge the high-performing team member in the next team meeting.

Answer: C

Explanation

When a team member has consistently shown high performance over 2 years, the project manager should choose a reward that aligns with the team member's personal goals. Personalized recognition is the most effective motivator. Asking the sponsor for a bonus (A) is one approach but may not be available. Thanking privately (B) avoids team acknowledgment. Acknowledging in a team meeting (D) is good but may not align with individual preferences.

Q124.

A project team has difficulty understanding the relationship between functional requirements and their associated benefit to the business stakeholders. How should the project manager improve the team's understanding?

- A. Involve team members in stakeholder analysis and engagement.
- B. Engage with the project sponsor and ensure the product backlog is correct and up to date.
- C. Ensure team members have access to a well-written requirements traceability matrix.
- D. Invite all stakeholders to progress meetings to avoid ambiguity.

Answer: C

Explanation

When the team has difficulty understanding the relationship between functional requirements and their business benefits, the project manager should ensure team members have access to a well-written requirements traceability matrix. The RTM explicitly connects requirements to business needs, stakeholder goals, and objectives. Involving team members in stakeholder analysis (A) is helpful but indirect. Engaging the sponsor for backlog updates (B) addresses content but not traceability. Inviting stakeholders to progress meetings (D) provides exposure but not structured understanding.

Q125.

A project has a very demanding and sensitive business stakeholder who functions as a subject matter expert (SME). The project manager has assigned two different team members to work with the stakeholder. However, both team members have complained that the stakeholder is difficult to work with. What should the project manager do first?

- A. Escalate the issue to the sponsor and request that they speak with the stakeholder.
- B. Speak with the team members to collect details and write an email to the stakeholder requesting that they collaborate with the team.
- C. Raise the issue during a steering committee meeting and ask that the stakeholder change their attitude.
- D. Evaluate the situation and look for alternatives to improve communication with the stakeholder.

Answer: D

Explanation

When two team members report that a demanding SME stakeholder is difficult to work with, the project manager should first evaluate the situation and look for alternatives to improve communication with the stakeholder. Understanding before acting enables constructive resolution. Escalating to the sponsor (A) bypasses direct resolution. Writing an email requesting collaboration (B) is impersonal. Raising it in a steering committee (C) is confrontational and premature.

Q126.

A project manager has been assigned to a project. The project deadline has been established but, based on the number of stakeholders to engage and interview, it will be difficult to complete the project within the timeline. How should the project manager address this challenge?

- A. Request that the product owner define which parties should be engaged first.
- B. Prioritize the engagement of parties who are most impacted to minimize project risk.
- C. Submit a change request to extend the time needed to engage all of the parties.
- D. Commit to completing the deliverables associated with only the engaged parties.

Answer: B

Explanation

When the project timeline is tight relative to the number of stakeholders requiring engagement, the project manager should prioritize engagement based on impact and risk. Engaging the most impacted parties first ensures the project captures critical requirements, constraints, and acceptance conditions from those who most influence success or failure. Requesting the product owner to define engagement priorities (A) does not replace the PM's responsibility to analyze and plan stakeholder engagement. Submitting a change request to extend time (C) may eventually be needed but should not be the first action—optimizing engagement within existing constraints comes first. Committing to deliverables only for engaged parties (D) risks missing requirements and leads to poor adoption and stakeholder dissatisfaction.

Q127.

A project manager has recently been assigned to an agile project and discovers that a contractor for the project does not have any experience with agile. What should the project manager do?

- A. Ask the project sponsor to replace the contractor since they do not have agile experience
- B. Issue a formal notice to the contractor to obtain an agile certification
- C. Consult the project team to understand the extent of the training needs for the contractor
- D. Instruct the contractor to receive agile training since the project has already started

Answer: C

Explanation

When a contractor on an agile project lacks agile experience, the project manager should consult the project team to understand the extent of training needs for the contractor. Collaborative assessment ensures targeted support. Asking the sponsor to replace the contractor (A) causes unnecessary delays. Issuing a formal notice for certification (B) creates distrust. Instructing training without team input (D) may not address specific project needs.

Q128.

There is a problem with a project because some features are not in compliance with regulations. Some stakeholders do not believe compliance is a priority, while others disagree. What should the project manager do?

- A. Set up some time with the stakeholders to explain the importance of compliance.
- B. Send out documentation to align stakeholder expectations and project objectives.
- C. Review the stakeholder engagement assessment matrix to determine next steps.
- D. Meet with the sponsor to discuss how to handle the stakeholders' differing opinions.

Answer: B

Explanation

The correct answer is B. Send out documentation to align stakeholder expectations and project objectives. This approach best addresses the situation described by following project management best practices. The other options either fail to address the root cause, bypass proper processes, or may create additional problems.

Q129.

A project manager has noticed that the performance of a new team member has increased dramatically over the past few months. The project manager has been measuring this team member's performance through the cost performance index (CPI) and schedule performance index (SPI) of work packages. The project manager has also assigned new, unrelated work packages to this team member. The project manager wants to formally record the team member's success in the project documentation. What should the project manager do?

- A. Attach a note to the project management plan about the team member
- B. Hold a project team meeting about the team member 's contribution and take minutes
- C. Record the team member 's contribution in the responsibility assignment matrix (RAM)
- D. Send a communication to management recognizing the team member 's contributions

Answer: D**Explanation**

When the project manager wants to formally record a new team member's dramatically improved performance, they should send a communication to management recognizing the team member's contributions. Formal communication ensures recognition reaches leadership. Attaching a note to the project management plan (A) is informal. Holding a team meeting (B) celebrates but does not document formally. Recording in the RAM (C) assigns responsibilities, not performance recognition.

Q130.

A team member is openly criticized by others during a standup meeting for failing to complete yesterday's tasks. What should the agile coach do first to address the situation?

- A. Address the team members involved during the next sprint retrospective.
- B. Avoid the discussion by referring to the team charter.
- C. Emphasize the ground rules and then focus on today 's activities and impediments.
- D. Let the discussion go on as it is important that the team is clear on priorities for the day.

Answer: C**Explanation**

When a team member is publicly criticized during a standup, the agile coach should intervene immediately. The coach should reinforce meeting ground rules—mutual respect, supportive behavior, and focus on the work—then redirect the team's attention to current activities and impediments. This prevents conflict escalation, maintains a positive team atmosphere, and keeps the team progressing. Letting the discussion continue, deferring to the retrospective, or avoiding the issue by referencing the team charter are all ineffective responses that may ignore, postpone, or evade the problem.

Q131.

A project to develop an enterprise resource planning (ERP) system for a university is ongoing. The system should improve business processes through digitalization and elimination of human errors, and also provide end users with simplified and easily accessible services. What should the project manager do to ensure achievement of the intended business value?

- A. Evaluate deliverables against the business case at the end of the life cycle
- B. Evaluate customer feedback and review the business case each time
- C. Evaluate deliverables against the business case continuously
- D. Evaluate each change request and review the business case each time

Answer: C**Explanation**

When an ERP project aims to improve processes and reduce errors, the project manager should evaluate deliverables against the business case continuously to ensure intended business value. Continuous validation enables early detection of misalignment. Evaluating only at the end (A) is too late. Evaluating with each change request (D) is reactive. Combining customer feedback with reviews (B) is useful but continuous evaluation is the primary approach.

Q132.

A project has issues arising where the data integration team and the data migration team have areas that overlap. It is not clear who would be responsible for delivery on these areas. What should the project manager do next?

- A. Review the work breakdown structure (WBS) to align the project teams
- B. Review the resource management plan to align the project teams
- C. Review the project scope to align the project teams
- D. Review the project integration plan to align the project teams

Answer: A**Explanation**

When data integration and data migration teams have overlapping areas with unclear delivery responsibility, the project manager should review the WBS to align the project teams. The WBS clarifies work decomposition and responsibility boundaries. Reviewing the resource management plan (B) addresses people, not work scope. Reviewing the project scope (C) is broader than needed. Reviewing the integration plan (D) addresses dependencies, not task ownership.

Q133.

After 1 year into the life cycle of an ongoing residential project, an announcement was received from the municipality regarding a new regulation that will greatly impact the project's schedule and budget. What should the project manager do next?

- A. Update the issue log and discuss it in the next steering committee meeting.
- B. Estimate the associated costs and increase the project budget accordingly.
- C. Perform a qualitative risk analysis and update the risk register.
- D. Submit a change request through the integrated change control process.

Answer: D**Explanation**

When a new municipality regulation significantly impacts the project's schedule and budget mid-lifecycle, the project manager should submit a change request through the integrated change control process. Formal change control ensures the impact is evaluated, approved, and communicated. Updating the issue log for the next steering committee (A) defers action. Estimating costs and increasing the budget (B) bypasses governance. Performing qualitative risk analysis (C) is part of analysis but not the formal change process.

Q134.

A project to develop a large hydropower plant is in the implementation phase and is managed using a hybrid approach. What should the project manager do to ensure full compliance of quality requirements during the execution phase?

- A. Continually survey the quality of the deliverable
- B. Plan quality management
- C. Analyze the quality requirements.
- D. Set up quality policies and procedures

Answer: A

Explanation

During the execution phase of a hybrid hydropower plant project, the project manager should continually survey the quality of the deliverable to ensure full compliance with quality requirements. Continuous quality surveillance uses inspections, audits, reviews, testing, feedback, and metrics to identify and correct defects, errors, or deviations from quality standards in real time. Planning quality management (D) or setting up quality policies and procedures (B) are planning-phase activities that should already be completed before execution. Analyzing quality requirements (C) is also a planning activity, not an execution-phase control measure.

Q135.

A project manager is working in a company that has several global offices. During resource planning for a new project, the project manager realizes that the company requires projects to include team members from different continents. What should the project manager do to ensure a successful project execution?

- A. Send emails with information about the project deliverables on the first day of the project.
- B. Plan for a meeting with the project sponsor to discuss the possibility of utilizing only local colleagues.
- C. Invite all resources to the project manager's location to form a cohesive team until all deliverables are completed.
- D. Connect with every location and check their preferred methods of communication.

Answer: D

Explanation

When a company requires projects to include team members from different continents, the project manager should connect with every location and check their preferred methods of communication. Understanding communication preferences across locations enables the PM to develop an effective communication plan that promotes collaboration. Sending emails on the first day (A) is one-directional and assumes a single method works. Planning a meeting with the sponsor to discuss using only local colleagues (B) contradicts the organizational requirement. Inviting all resources to one location (C) is impractical and costly.

Q136.

A project team is implementing an enterprise notification tool with a vendor. The project manager noticed that this vendor's developer has been reporting the same status for several weeks in a row. A few days later, the vendor communicates that the deliverable will not be completed on time due to resource constraints within their company. What should the project manager do next?

- A. Update the risk register to reflect the delay, communicate the impact to the schedule, and escalate to management for assistance.
- B. Add the delay to the issue log and work with the vendor for a resolution that will bring the schedule back on track.
- C. Review the contract with the vendor to go over the financial penalty that is applicable to this situation.
- D. Conduct a project review with the project sponsor to explain the delay and add a developer to work with the vendor.

Answer: B

Explanation

When a vendor's developer reports the same status for weeks and then announces a delay due to resource constraints, the project manager should add the delay to the issue log and work with the vendor for a resolution to bring the schedule back on track. Collaborative problem-solving with documentation is proactive. Updating the risk register and escalating (A) focuses on documentation over resolution. Reviewing the contract for penalties (C) is adversarial. Conducting a project review and adding a developer (D) exceeds the PM's authority over vendor staffing.

Q137.

The main project stakeholder was fired and replaced by another stakeholder. The new stakeholder reviewed the project scope and requested numerous changes, arguing that the stakeholder's team is unhappy with the results to date. What should the project manager do?

- A. Put the new requirements in the backlog and submit a formal change request for approval.
- B. Put the new requirements in the backlog with high priority and implement the requested changes.
- C. Put the new requirements in the backlog and let the product owner check their value and priority.
- D. Put the new requirements in the backlog with low priority and implement the requested changes.

Answer: A

Explanation

When a new stakeholder requests numerous changes after replacing the main stakeholder, the project manager should put the new requirements in the backlog and submit a formal change request for approval. Formal change control ensures governance. Adding with high priority (B) or low priority (D) bypasses approval. Letting the PO check value and priority (C) skips formal change control.

Q138.

A project manager has just been designated to lead an approved project with a virtual team. The team members are from several countries and have never met before. In order to promote team engagement and introduce the project team, what should the project manager do?

- A. Share a presentation with information about each project team member.
- B. Schedule a kickoff meeting to present the whole project team.
- C. Schedule multiple one-on-one meetings between team members.
- D. Share all members' resumes and photographs in a sharing digital platform.

Answer: B

Explanation

When leading an approved project with a virtual team from several countries who have never met, the project manager should schedule a kickoff meeting to present the whole project team. A kickoff meeting establishes rapport, sets expectations, and aligns the team on goals and communication norms. Sharing a presentation about team members (A) lacks real-time interaction. Scheduling one-on-one meetings (C) does not create group alignment. Sharing resumes and photos on a platform (D) is informational, not interactive.

Q139.

A project manager has recently been appointed to lead a critical software development project in a hybrid environment. What should the project manager do first to understand the project quickly and manage the project effectively?

- A. Assess the project management plan for dependencies and possible risks then validate stakeholder understanding.
- B. Share project objectives and scope with the team to ensure it understands the project value.
- C. Review the project charter to understand the objectives, high-level scope, and business need.
- D. Identify key stakeholders and hold a project kickoff meeting to engage the stakeholders and obtain commitment.

Answer: C

Explanation

When newly appointed to lead a critical hybrid software project, the project manager should first review the project charter to understand the objectives, high-level scope, and business need. The charter provides foundational context for all subsequent activities and decisions. Assessing the project management plan (A) is detailed and time-consuming without charter context. Sharing objectives with the team (B) should follow charter review. Holding a kickoff meeting (D) is most effective after the PM understands the charter.

Q140.

A project manager is leading a complex project. The project stakeholders include individuals from different countries, cultures, and languages. What can the project manager do to manage this diverse group of stakeholders?

- A. Establish one language as the main language for communications and an official time zone for the project.
- B. Perform an analysis to better understand the communication needs and preferences of each group.
- C. Organize and assign the team members to the project deliverables according to their cultures and languages.
- D. Ask the project management office (PMO) to assign a cultural manager to oversee relations between diverse groups.

Answer: B

Explanation

When managing stakeholders from different countries, cultures, and languages, the project manager should perform an analysis to understand communication needs and preferences of each group. Tailored communication improves engagement. Establishing one language and time zone (A) is rigid. Assigning by culture and language (C) is inappropriate. Requesting a cultural manager from the PMO (D) adds unnecessary overhead.

Q141.

An agile team is debating whether to use AI-assisted estimation for story points. Some team members believe it will undermine their professional judgment. What is the BEST course of action?

- A. Run a pilot where AI estimates are compared alongside team estimates to evaluate accuracy and build trust.
- B. Allow each team member to decide individually whether to use AI estimates.
- C. Replace all manual estimation with AI to eliminate human bias.
- D. Postpone the decision until the next project.

Answer: A

Explanation

A pilot approach allows the team to empirically evaluate AI-assisted estimation against their own estimates, building evidence-based trust in the tool. This respects the team's expertise while exploring potential improvements.

Q142.

A project manager is using an AI chatbot to provide 24/7 project status updates to stakeholders across different time zones. The chatbot occasionally provides incorrect information. What should the project manager do?

- A. Add a disclaimer that the chatbot may provide inaccurate information.
- B. Shut down the chatbot and revert to email-only updates.
- C. Implement a feedback mechanism, regularly audit chatbot responses, and update the knowledge base to improve accuracy.
- D. Limit the chatbot to only stakeholders in the same time zone.

Answer: C

Explanation

Continuous improvement of AI tools requires a feedback loop, regular auditing, and knowledge base updates. This approach maintains the benefits of 24/7 availability while addressing accuracy issues.

Q143.

An organization mandates the use of a specific AI tool for all projects. The project manager's team finds the tool unsuitable for their project type. What should the PM do?

- A. Document the misfit with evidence, propose a tailored approach or alternative, and seek an exception through proper governance channels.
- B. Ignore the mandate and use a different tool.
- C. Complain to team members about organizational bureaucracy.
- D. Use the tool as mandated regardless of its fit.

Answer: A

Explanation

When organizational mandates don't fit a specific project, the PM should document the issues with evidence and seek exceptions through proper channels.

Q144.

A project manager is using AI to generate progress reports. The AI produces a report that highlights a critical risk that the PM had previously assessed as low probability. Upon investigation, the PM finds the AI identified a new pattern in the data. What lesson does this demonstrate?

- A. AI reports should not be reviewed since they are algorithmically generated.
- B. AI can detect patterns in data that humans may miss, making it a valuable complement to human risk assessment.
- C. AI should be the sole source of risk assessments.
- D. Human risk assessments are unreliable.

Answer: B

Explanation

This scenario demonstrates AI's strength in pattern detection—identifying risks that human analysts might miss due to cognitive biases or data volume.

Q145.

A project team uses an AI-powered risk simulation tool that runs Monte Carlo simulations in real-time. The tool generates probability distributions for project completion dates. A stakeholder asks for a single definitive completion date. What should the PM communicate?

- A. Average all simulation dates and provide that as the definitive date.
- B. Provide the most optimistic date from the simulation.
- C. Explain that AI simulations provide probability ranges, present the P50 and P80 dates with their confidence levels, and help the stakeholder understand the trade-offs.
- D. Provide the most pessimistic date to set conservative expectations.

Answer: C**Explanation**

AI-based Monte Carlo simulations provide probability distributions, not single dates. The PM should educate stakeholders on probabilistic scheduling, presenting P50 and P80 dates.

Q146.

A construction project team identifies that using recycled concrete would reduce environmental impact by 40% but increase material costs by 8% and add 2 weeks to the schedule. How should the PM handle this trade-off?

- A. Use recycled concrete only for non-structural elements.
- B. Conduct a triple bottom line analysis (economic, environmental, social), present the findings to the governance board, and recommend based on organizational sustainability commitments.
- C. Reject recycled concrete since it increases costs and schedule.
- D. Use recycled concrete without informing the sponsor about the cost and schedule impact.

Answer: B**Explanation**

A triple bottom line analysis considers economic, environmental, and social dimensions, providing a comprehensive basis for decision-making.

Q147.

A project delivers a product that meets all functional requirements but has a high energy consumption rate during operation. From a PMBOK 8th Edition perspective, is the project successful?

- A. Not entirely—PMBOK 8th Edition's sustainability principle suggests that project success should also consider the product's long-term environmental impact during its operational lifecycle.
- B. Yes, operational energy consumption is not the project team's responsibility.
- C. Yes, because all functional requirements are met.
- D. No, the project is a complete failure.

Answer: A**Explanation**

PMBOK 8th Edition expands the definition of project success to include sustainability considerations beyond functional requirements.

Q148.

A project uses water-intensive processes. The project is located in a region experiencing drought. What should the PM include in the risk register?

- A. Water risk is an operational concern, not a project risk.
- B. Only schedule risk from potential water restrictions.
- C. Water scarcity risk including regulatory restrictions, community opposition, reputational impact, increased water costs, and alternative water-sourcing strategies.
- D. Only financial risk from increased water costs.

Answer: C

Explanation

Water scarcity in drought regions presents multi-dimensional risks: regulatory, social, reputational, financial, and operational.

Q149.

Review the following risk register. Which risk should the PM address FIRST? | Risk ID | Description | Probability | Impact | |---|---|---|---| | R1 | Vendor delay in component delivery | 0.5 | \$50,000 | | R2 | Key developer leaving | 0.2 | \$200,000 | | R3 | Scope creep from stakeholder | 0.7 | \$30,000 | | R4 | Compliance audit failure | 0.1 | \$500,000 |

- A. R1 (highest probability × moderate impact)
- B. R2 (highest expected monetary value)
- C. R3 (most frequent occurrence)
- D. R4 (most catastrophic impact)

Answer: D

Explanation

EMV = Probability × Impact. R1=\$25K, R2=\$40K, R3=\$21K, R4=\$50K. R4 has highest EMV (\$50,000). Wait, recalculating: R4 = 0.1 × 500,000 = \$50,000. R2 = 0.2 × 200,000 = \$40,000. So R4 is highest. The answer is D, not B. Correcting: highest EMV-based prioritization → R4.

Q150.

Review the daily defect rate. UCL=10, LCL=2, Mean=6. Which day requires investigation per the Rule of Seven? | Day | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | |---|---|---|---|---|---|---|---| | Defects | 7 | 8 | 7 | 8 | 7 | 9 | 8 | 7 |

- A. Day 6 (highest value 9)
- B. Day 8 (process now appears stable)
- C. Day 7 (7 consecutive points above mean — Rule of Seven trigger)
- D. No investigation needed — all within control limits

Answer: C

Explanation

Rule of Seven: 7+ consecutive points on the same side of mean indicate a non-random trend even if within control limits. All 8 days are above mean (6) — process is drifting upward, investigation needed at Day 7.

Finished all 150?

Unlock all 2,250 questions

Sign up and get 7 days of Premium automatically — no card required.

<https://pmp.wayexam.com>

Full domain coverage

2,250 questions matching the PMI blend of People, Process and Business Environment across PMBOK 7 and 8, with Agile and Hybrid above 25%.

Automatic weak-area analysis

Accuracy tracked per domain and per principle, with wrong-answer notes, bookmarks and keyword search so you see exactly where you lose marks.

Exam-style mock runs

Full 180 and 185 question mock exams with batch scoring, plus drill modes that target only the areas you keep missing.

Start practising free